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were involved less directly in some activities regarding the advocacy and capacity building. 
The establishment of a monitoring and evaluation system to measure the outputs of the project 
activities could be considered also as one of the best practices introduced by this project and a 
very good example for all other projects implemented in Albania by international or local NGOs. 

The overall goal of the project was largely achieved: The referral mechanism was established 
and is currently operational. The specific objectives to complete the legal framework for com-
bating domestic violence in Albania and for enabling government institutions to subcontract 
NGOs for related services were achieved. It is the same for the specific objective of the project 
to increase the capacity of government institutions at the local and central level. The specific 
objective of the project to increase capacity of NGOs that serve victims of domestic violence 
and make them eligible for being subcontracting by government institutions was partially 
achieved. The specific objective of the project to contribute substantially to make domestic vio-
lence socially unacceptable among women, men, girls and boys, was also partially achieved. 

The project could be considered as very efficient. The good results of the project were recog-
nized by other interested donors and the impact of the project was enhanced thanks to their 
contribution. The project outputs are in general sustainable. This is related in particular to the 
referral mechanism that was confirmed by the central and local government representatives, 
community leaders, women activists and women victims of domestic violence, and international 
donors, as the only appropriate system to provide data and resolve the related priority concerns. 

lessons learned

Domestic violence is a Major Human Rights Concern. Referring to international law, it is im-
portant to primarily consider the norms that impose some kind of legal obligation on a state. 
By joining an organization, a state accepts the rules that are imposed on its members such as 
the obligation to respect, to protect and to fulfill all related international standards. In the field 
of domestic violence, this means that a state has responsibilities to prohibit the violation of the 
human rights of women, to prevent violation and to protect victims. However, until recently, 
states have been reluctant to intervene with regard to violence that takes place in a family; they 
believed this was a private matter and that a state has no obligation in the private/domestic do-
main. Based on the above considerations, domestic violence is primarily a state responsibility. 

As a result government attitude vis-à-vis domestic violence needs to be changed and fighting 
against DV must be considered a priority task of the Albanian Government. In this respect, the 
question to be clearly addressed is the fulfillment by the Government of obligations emerging 
from international standards and national laws, policies and practices. In order to answer this 
question, it is first necessary to better understand what role Albanian Government institutions 
could and should play in combating domestic violence.

Abusers were forgotten. Abusers whether are out of the loop or are targeted in some gener-
al activities with very questionable effectiveness. As a result, the profile of abusers is not yet 
clearly defined that could help to better target the actions related to them. Violence is related 
either to a demonstration of their newly-acquired traditional masculinity or to their frustration of 
not measuring up to this tradition. Thus, men must be targeted in domestic violence projects at 
the same level of importance with women. 

Regional Approach must be a new dimension in fighting against domestic violence. The wide-
spread accuracy of domestic violence makes it a global phenomenon that must be addressed 
not only in Albania, but also in other countries of the Western Balkan region. This is in line with 
the increased interest of the international community vis-à-vis the DV in WB countries, and 

EXEcutIvE summARy
Introduction

Albanians still tend to consider domestic violence to be a private, family matter and a part of 
married and family life. As a result, it is very difficult for the local mentality to declare or to 
complain about domestic violence. In addition, the general perception in Albania is that domestic 
violence is more an issue regarding Civil Society Organizations than the government institutions. 

The Albanian Network against Gender Violence and Trafficking leaded by Refleksione Association 
is one of the most active civil society networks in this respect. Supported by the UN Trust Fund, 
the network piloted a multi-sector approach to address domestic violence at the central and local 
level under the project “Making it real – Implementing the Law on DV in Albania”. Thereafter, 
a second project “Developing a Sustainable System for Addressing Violence against Women in 
Albania” perceived as the continuation of the previous one has been supported by the same Fund.

This is the Final external Evaluation Report of this project aiming to assess the overall effec-
tiveness of the action as well as the changes produced as a result of the above intervention 
including their sustainability. The intended audience of the evaluation report will be: (i) Central 
Government Institutions and in particular the Ministry of Social Welfare and Youth, Ministry of 
Interior, and Ministry of Justice responsible for issues regarding domestic violence; (ii) Local 
Government Institutions responsible for the referral mechanism; (iii) Civil Society Organizations 
involved in actions against domestic violence; (iv) International Donors Agencies interested in 
domestic violence; and (v) the Albanian Network Against Gender-Based Violence and Traffick-
ing that implemented the project.

the main findings

The project targeted 10 Albanian Municipalities. The project team proposed changes in the Law 
on Domestic Violence, Criminal Code, Legal Aid, and Social Assistance Law and the all proposed 
amendments were adopted. In addition, the draft Government Decree “On the establishment and 
functioning of the Referral Mechanism for Treatment of the cases of domestic violence” was ap-
proved by the Albanian Government. Advocacy activities were also organized. A training program 
was drafted and implemented involving about 280 representatives of different local institutions 
out of which about 150 participants were representatives of Police Departments, Regional Edu-
cation Departments, Regional Health Departments, Attorney and Bailiff Offices, representatives of 
different local NGOs, etc. A network of 12 Shelters and Counseling Centers has been also estab-
lished based in the Protocol of Cooperation and Data Exchange signed by the network members. 
Training of Trainers was organized: 53 selected women in total from 10 Municipalities repre-
senting different religious faith including in particular Muslim, Orthodox, Catholic, and Bektashi 
communities were trained and thereafter, participants were involved in different project activities 
aiming at the establishment of the “Faith against domestic violence” network. Finally, computers 
were provided to 5 Municipalities and the electronic system was installed in each of them.

overall evaluation

The referral mechanism against domestic violence was already established in 10 Municipalities 
by the project. Considering the similar interventions by other donors, the referral system is al-
ready in place in 22 Municipalities out of 65 Municipalities and 300 Communes in total. Women 
and girls in general and women victims of domestic violence in particular, as well as the local 
government staff, could be considered that benefited more from the project’s activities. Men 
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contEXt oF thE PRoJEct
1.1 Domestic violence in Albania

1.1.1 Domestic violence (DV) is a widespread phenomenon in the society and is not a new phe-
nomenon in Albania. It is deeply rooted in the patriarchal traditions and customs that have 
long-shaped the Albanian society. Before the political changes1, DV was more identified 
in some specific regions in the rural areas. Thereafter the phenomenon was widespread 
throughout the country due to the large migration of the population from villages towards the 
big cities. Thus, about 60% of the surveyed women in Albania2 reported to have experienced 
DV in their life, while 53.7% of women were “currently” experiencing DV in 2013. Several 
reasons stand behind the DV such as economic status and poverty, education level, work 
status of the wife and husband, family traditions and conservationism, etc.

1.1.2 Albanians still tend to consider DV to be a private, family matter and a part of married and 
family life. As a result, it is very difficult for the local mentality to declare or to complain 
about DV. Because DV often happens behind closed doors and is not openly discussed, 
acknowledged, or addressed, victims typically suffer in silence. The recent statistics3 show 
that only 8.4% of the ever abused women and 7.1% of currently abused women have tried 
to seek help for the DV and from those seeking help, 90% sought help from their own family 
and the others from friends. Very few women sought help outside of their family and friends. 

1.1.3 Governments in Albania are always presented as very committed against DV ratifying since 
1991 numerous related international Conventions. In 1998, a new Constitution was adopted 
which sets for the principles of equality and non-discrimination, as well as protection and 
respect for human dignity, human rights, and freedoms. This was followed by the Strategy 
on Gender Equality (NSGE) and against Gender-Based violence (GBV) and DV for 2011-
20154.

1.1.4 The legal framework relevant to DV has also evolved during the last decade. Thus, in 2006 
the first Law on DV (LDV) was adopted by the Albanian Parliament5 aiming to prevent and 
reduce DV in all of its forms by appropriate legal measures and to guarantee protection 
through legal measures to members of the family who are subject to domestic violence. The 
Law defined the Ministry of Social Welfare and Youth (MoSWY) and it’s Directory of Social 
Care (DoSC) as the main Government Institutions in charge of the DV issues. Other author-
ities include: (i) the Ministry of Interior (MoI) responsible for prevention, fighting against DV 
and protection of the DV victims; (ii) Ministry of Health (MoH) responsible to offer health 
support for the DV victims; (iii) Ministry of Justice (MoJ) responsible for diagnosis of the DV 
acts, on enforcement of the protection orders, financing the legal protection for the victims 
and train lawyers on DV issues; (iv) Ministry of Education and Sport (MoES) responsible for 
curricula on education of pupils and students; and (v) The local government units responsi-
ble to establish24 hours hot line for reporting DV cases, and for coordination of institutions 
in the local level.

1 1991 it was the year of political changes in Albania.
2 According to the National Population Based Survey on Domestic Violence in Albania, 2013.
3 The National Population Based Survey on Domestic Violence in Albania, 2013.
4 This document was adopted by the Albanian Government in 2010.
5 The law No. 9669 Date 18.12.2006 “On the measures against violence in family relations” amended in 2010.

specifically with the European Parliament concerns on women’s rights in Balkan accession 
countries. Considering the similarities in all countries of the region, it is obvious that the meth-
ods and actions to fight against domestic violence must be similar. This means that Western 
Balkan countries need more and more to share successful experiences and the related lessons 
learned from the best practices. Thus, it is more effective and less costly to introduce a regional 
approach in fighting against domestic violence.

The regional approach in combating DV will help also to unify definitions, statistics, and actions 
against domestic violence in order to reduce differences in the data obtained, confusions, and 
to make them comparable.

It is important also to set up a system that promotes complaints about domestic violence. When 
women bring this violence into the open, they should have easy access to the system that is 
designed to protect them. This means that the national legal system should offer adequate and 
effective procedures and remedies for victims of domestic violence. It is very important to pro-
mote such a system in Albania considering that the number of complaints in the police stations 
and consequently followed in courts remains very limited. It is the same for other countries of 
the WBs.

Rural versus urban in domestic violence needs to be reevaluate. While it is evident that DV 
could not be considered any more in Albania as a rural phenomenon only, due to the significant 
internal migration of the population, it is not for sure an urban phenomenon only. Thus, all ac-
tivities related to domestic violence and especially the referring mechanism must be extended 
in the rural population. The new territorial administrative division of Albania already adopted by 
the Albanian Parliament made indispensible the above extension.

Recommendations

In the policy perspective, there is need to drastically change the attitude of Government vis-à-
vis the domestic violence. Any future assistance to support actions against DV must consider 
monitoring of Government commitment versus the international standards, and must promote 
partnership of the entire society against domestic violence, including in particular public-private 
partnerships.

A regional approach dimension in combating domestic violence in Western Balkans is also 
strongly recommended. This could include the establishment of the referral mechanism piloted 
in Albania, common activities and experience sharing on the appropriate definition of domes-
tic violence, legal remedies and procedures that should be in place, preventive measures that 
should be taken, necessary data collection and monitoring legislation and policies, sharing 
methodologies for awareness activities, facilitated by the establishment of a regional network of 
NGOs active in fighting against domestic violence. 

Awareness activities must be updated according to the new profile of the domestic violence 
that include also forced prostitution, physical and psychological violence of the “educated cou-
ples” so - called intellectuals, violence among youngsters in the high schools, etc. Men must be 
targeted also in any future assistance to support actions against domestic violence.

In the management perspective, in any future project supporting networks actions against 
domestic violence, it is recommended to clearly divide partners’ responsibilities considering 
not only the geographic division criteria. In addition, there is need to adjust the referring mech-
anism according to the new territorial administrative division of Albania, and to consider also 
police as the first contact point for victims of domestic violence.
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actions and awareness raising activities; United Nations Development Fund for Women 
(UNIFEM) worked to establish a monitoring system for NSGE&DV; UNICEF, UNFPA and 
the Child Protection Units (CPU) provided strong support for the efforts towards DV pre-
vention and rehabilitation of DV survivors. Other supporting donors’ agencies have been 
OSFA, British Council, Swiss Cooperation, and several Dutch international NGOs. Recent-
ly, the financial resources supporting activities in this area have reduced dramatically and 
most of the local NGOs are reducing activities working with limited human resources and 
financing.

1.2.4 A UN Trust Fund (TF) to support actions for the elimination of violence against women 
was established in 19967. Since its establishment, the UN TF contributed to place DV 
against women on the public agenda, shifting it from a private issue of individual women 
and girls, to an issue of the society as a whole and of state accountability. 

1.2.5 In 2007, NAGVaT, supported by the UN TF, piloted a multi-sector approach to address 
domestic violence at the central and local level ensuring the effective implementation 
of the adopted legislation regarding DV. The project was implemented in five regions 
(Rrëshen, Shkodër, Vlorë, Berat, and Pogradec) with a special focus in the related 
urban areas. Councils against Domestic Violence (CaDV) supported by the Technical 
Working Groups (TWG) were established in each of the targeted regions, with the par-
ticipation of representatives of government institutions, CSOs, the local government 
officials. CaDV members enacted together a coordinated and comprehensive response 
to prevent and combat DV, informed by the perspectives and voices of women, espe-
cially of victims of DV. CADVs provided a fruitful platform for cooperation, serving as a 
basis for establishing a referral system for victims of DV in the five regions, as well as 
identifying concrete action plans for addressing DV, and informing the DV budgetary 
planning processes. 

1.2.6 The project was evaluated as being very relevant, with clear evidence of high efficien-
cy8, and very ambitious when considering the complexity of the Albanian environment 
and the large number of central and local institutions involved in the implementation of 
the Law against DV9. This was related in particular to the establishment of the referral 
system of DV that contributed directly to the implementation of the Law. The project 
contributed also in drafting the chapter on DV of the “National Strategy of Gender Equal-
ity and against DV”(NSGE - DV). The impact of the project was also enhanced thanks to 
the financial contributions made from the local budget by the targeted Municipalities. In 
addition, for the first time in Albania, the targeted Municipalities introduced in their local 
budget financing for the newly established phone line dedicated to services for DV vic-
tims.

1.2.7 The evaluation report recommended not considering the referral model developed in five 
Municipalities as fully completed, the extension of the system in the rural area, the rep-
lication of the pilot model in other locations, the establishment of a National Committee 
against DV, and the necessity to periodically monitor and assess the public perception on 
action against DV. 

7 The UN TF was established by UN General Assembly Resolution 50/166 as part of the implementation framework for the 
1995 Beijing Declaration and is managed by UNIFEM. The project supported by UNTF was implemented during the period 
November 2007 – December 2009)

8 HDPC, Making Real: Implementing the Law against DV in Albania, Project Evaluation Report, March 2010.
9 The law “On the measures against violence in family relations” was adopted by the Albanian Parliament in 2007.

1.1.5 The amendment of the above Law considered the Government commitment to set up a Na-
tional Centre for Social Services (NCSS) ensuring social care for victims of DV, confiden-
tiality of victim’s personal data and information, and enhancing coordination and referral 
mechanisms to support and rehabilitate DV victims. The Criminal Code6, the Family Code, 
and the Law “On Reproductive Health” completed the legal framework regarding DV fol-
lowed by the necessary regulatory framework adopted by the Albanian Government (AG).

1.1.6 As for September 2013, the new AG presented an ambitious program regarding gender 
equality. It emphasizes that all public institutions shall undertake an effective commitment 
in the fight against the violence on women, strengthening of role of the judiciary in the 
prevention and support of the victims of violence and proper punishment of the violators. 
The program commits for setting up a fully operational national registration and online 
system of the cases of domestic violence and a national helpline for the domestic vio-
lence victims. Also, re-integration of the girls and women who are victims of violence by 
supporting them with social houses, employment, vocational training and social service 
assistance, is considered as very important.

1.1.7 Despite all of the above commitments, the general perception in Albania is that DV is 
more an issue regarding CSOs than the government institutions. There is a clear evi-
dence of the very limited actions of the government institutions both in terms of the DV 
prevention as well in the rehabilitation of victims of DV. Consequently, the NGOs’ initia-
tives remain the main actions against DV.

1.1.8 The definition of the DV is a central question to understand the specter of the Albanian 
concerns vis-à-vis DV, the gravity of different forms of DV, and the local approach in 
combating DV. For the purpose of this Evaluation Report, the term DV was defined as 
“any form of physical, psychological and sexual violence against women occurring within 
a family, household and intimate relationships.” In this respect, while the project was 
clearly focused on the physical violence against women, other forms of violence were not 
targeted by project’s activities or by the related statistical data.

1.2 civil society contribution

1.2.1 Since 1991, Albanian Civil Society Organizations (CSO) are addressing issues of DV 
against women focusing on three main type of actions: (i) prevention (education initia-
tives and public awareness raising campaigns); (ii) protection (victim support services, 
counseling services, and domestic violence shelters); and (iii) legal assistance (domestic 
violence legislation that protects victims of domestic violence and sanctions batters). 
Their activity regarding women – related issues and protection against DV - is considered 
as fundamental by the Albanian society.

1.2.2 The Albanian Network against Gender Violence and Trafficking (NAGVaT) was estab-
lished in 1998. It included five local NGOs: Refleksione Association (RA), Gender Alliance 
for Development Center (GADC), Counseling Center for Women and Girls (CCWG), Center 
for Legal Civic Initiatives (CLCI) and Shelter for Abused Women and Girls, and lead by RA 
that was one of the first CSOs established in Albania. 

1.2.3 Key international donors have been active in implementing activities and/or supporting 
local NGOs focused on combating DV in Albania. Thus, UNDP conducted capacity building 

6	 The	Criminal	Code	defines	DV	as	a	penal	act	that	should	be	punished	with	prison	until	5	years.
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DEscRIPtIon oF thE PRoJEct
2.1 objectives and outputs11

2.1.1 The overall goal of the project was the development of a sustainable system for addressing 
violence against women (VAW) in Albania. The above goal was split into five main specific 
objectives: (i) To complete the legal framework for combating DV in Albania; (ii) To complete 
the legal framework for enabling government institutions to subcontract NGOs for services 
related to combating VAW in Albania; (iii) To increase the capacity of government institu-
tions at the local and central level in order to effectively implement programs to prevent and 
combat DV; (iv) To increase the capacity of NGOs that serve victims of VAW and make them 
eligible for being subcontracting by government institutions; and (v) To contribute substan-
tially to make VAW socially unacceptable among women and men, girls and boys.

2.1.2 Project activities have been conceived to achieve the following four main outcomes: (i) 
Completion of the legal framework to more readily address service provision’s needs at 
the central and local level.; (ii) Increased capacity of central and local authorities and 
CSOs in ten municipalities, to combat VAW/DV and support survivors, from baseline to 
80%, by mid of 2013; (iii) Youth, men and women in communities, including religious 
leaders, coming together to combat DV and support women at risk to DV; and (iv) Prima-
ry prevention efforts in working with men and boys enhanced. The detailed outputs for 
each of above outcomes and the related activities are summarized in Annex 2.

2.2 Implementation strategy and key assumptions

2.2.1 The key implementation strategies defined in the project document are: (i) Advocacy with the 
central and local government in order to complete and approve the secondary legislation for 
implementing LDV. NAGVaT will closely collaborate with UNDP, involved through its exper-
tise in drafting by-laws mandated by LDV, it will advocate for the earmarking a permanent 
and significant budget line at the country and local level to initiatives and services related to 
combating VAW; (ii) Capacity building for governmental institutions (central & local) and NGOs 
(shelter and counseling centers for DV/VAW) that combat VAW. A monitoring system for VAW 
initiatives that the government engages with or without subcontracts will be established. The 
access-based tracking system for DV cases developed for the five CaDVs during the previous 
UNTF-supported project would be replicated in the five new municipalities; (iii) Brokering 
partnerships and cross-sector alliances. The project WOULD engage in a structured effort to 
work with the local government, the shelters and counseling centers, and the local commu-
nities in DV/VAW prevention and response; (iv) Working with men and boys primarily high 
school boys and university students in efforts to combat DV/VAW relying on best regional 
and international practices. The approach is to address men as change agents and partners, 
rather than as perpetrators or potential perpetrators, with gender equality and the desire for a 
healthy society that does not tolerate DV and VAW, as the underlying tenets of all activities. 

2.2.2 The key assumptions and risks12 for each output are mainly related to the budgetary 
implications associated with the approval of secondary legislation; timely drafting process 
of the 2011-2014 NGSE-DV by the Ministry and approval of legislative and normative acts; 
changes in priorities/policies after the 2011 local elections that can hinder the allocation 
of DV budget line and the respective year to year increase, change in municipalities’ staff, 
delays in approval of documents such as subcontracts for services, etc. 

11 “Developing a sustainable system for addressing VAW in Albania”, Project Proposal, November 11th, 2009.
12	 	As	defined	in	the	project	document.

1.3 Reforms Affecting Dv Initiatives

1.3.1 Since early 2003 the need for territorial and administrative review and consolidation of 
local government units has emerged in national policy debates and the importance of its 
considerations have been growing increasingly as a necessity to change the pace and 
quality of local development. Such developmental and governance concerns have found 
a central place in the program of the new AG, with a full understanding that the reform 
would be critical for reviewing and improving institutional capacities and fiscal systems 
in place and making them more efficient and responsive to development and further 
decentralization challenges. Currently, the territorial and administrative reform was just 
adopted by the Albanian Parliament10, reorganizing the first level of the local governance 
in 61 Municipalities that includes together urban and rural areas (cities and villages). As a 
result, the new Municipalities consider without distinguishing the urban and rural popula-
tion.

1.3.2 The new territorial and administrative division will largely affect the decentralization 
of responsibilities from central to local government institutions. While it is not clear the 
organization and functions of the local government institutions, it is almost sure that the 
activity of the local institutions depending from central government will be better extend-
ed in the rural areas. In addition, the fiscal responsibilities are expected to fundamentally 
change.

10 This reform was adopted in end July 2014
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2.4.1 The data on the project’s budget are included in the above table specifying the total grant 
amount of $736,605 awarded by the UNTF to RA for implementation of the project during 
the period from July 2010 to May 201414 including an approved no cost extension.

2.5 targeted municipalities

2.5.1 The project targeted 10 Municipalities out of which the 5 Municipalities already included 
in the first phase of the project namely Shkoder, Rreshen, Berat, Vlora, and Pogradec, 
and 5 new Municipalities namely Puka, Tirana 6, Elbasan, Kucova and Lushnja. 

EXtERnAl EvAluAtIon
3.1 Purpose of the evaluation

3.1.1 The main purpose of this final external Evaluation Report (ER15) is to assess the overall 
effectiveness of the project “Developing a Sustainable System for Addressing Violence 
Against Women in Albania” funded by the UNTF, implemented by the NAGVaT under the 
coordination of RA in achieving goals, outcomes and outputs, as well as to assess chang-
es produced as a result of the intervention. The evaluation will also determine whether 
the project has been able to address the issues of sustainability of results and outcomes 
the project has achieved.

3.1.2 The evaluation process has been specifically focused in the following objectives: (i) 
evaluation of the results achieved (goal, outcomes and outputs) against the project log 
frame’s; (ii) evaluation of the appropriateness of working methodologies and approaches 
as well as selection of target groups with regard to impact on beneficiaries and social 
protection system; (iii) evaluation of organizational set-up and professional capacities of 
the network that implemented the project with regard to needs of organizational and ca-
pacity development; (iv) provision of forward-looking recommendations, including those 
regarding the development of the next project intervention. More information is provided 
in the TORs attached in Annex 1.

3.1.3 The intended audience of the evaluation report will be: (i) Central Government Institutions 
and in particular the Ministry of Social Welfare and Youth, Ministry of Interior, Ministry of 
Health  and Ministry of Justice responsible for issues regarding domestic violence; (ii) 
Local Government Institutions responsible for the referral mechanism; (iii) Civil Society 
Organizations involved in actions against domestic violence; (iv) International Donors 
Agencies interested in domestic violence; and (v) the Albanian Network Against Gen-
der-Based Violence and Trafficking that implemented the project.

3.1.4 The recommendations are expected to be used by the Network, by civil society organizations 
with their mission on DV issues as well as by governmental and international institutions as 
guidance for: (i) recognition of the current situation regarding the developments achieved in 
the central and local level regarding DV from the civil society and service providers perspec-
tive; (ii) the needed adjustments and updates in the strategic plans of networks, organiza-

14  The project has been active related this budget item, when this report was prepared..
15 The Final External Evaluation is a mandatory requirement for the UNTF at the end of the project implementa-

tion.

Evaluation13

13 The project has been active related this budget item, when this report was prepared.

2.3 Intended beneficiaries and key stakeholders 

2.3.1 The primary beneficiaries to this given project include: (i) Women victims of DV/VAW thanks 
to the improvement of access and the quality of service, as well as a greater support from 
the society; (ii) Women and girls in the target areas, but also more generally in the country, 
as a result of increased awareness on combating DV/VAW, and the change in community 
reaction to DV/VAW; (iii) Men and boys, high school and university students primarily, who 
will be involved in peer education groups, as well as in public campaigns against VAW; (iv) 
Students from Tirana University, but also from the universities in Shkodër, Vlora and El-
basan, through their support to the activities regarding media, and public events; (v) Other 
community members, with specific reference to teachers and religious leaders; (vi) Staff of 
NGOs working against VAW, primarily those in the ten municipalities, as well as the shelters 
and counseling centers in Albania, but also other partner NGOs engaged in similar issues 
elsewhere in country, or working on women related issues in general, as a result of activity 
coordination and/or issue visibility and advocacy efforts;(vii) Local government officials in 
the ten municipalities, i.e. the mayor’s office, office of social services, county and prefect’s 
offices, police, health department, education department, employment office, bailiff’s office, 
court, prosecutor’s office, as members of CaDV and Technical Working Groups, and partici-
pants in the capacity building and DV/VAW awareness/prevention activities.

2.3.2 The secondary beneficiaries of the project include: (i) Line Ministries identified as re-
sponsible authorities under the LDV, i.e. MoSWY, MoJ, MoI, MoES and MoH, given the 
improved capacity to implement the law; (ii) Other international programs and projects 
focused on women’s rights in Albania, whose work will benefit from synergies, raised 
level of awareness, existing local models that can be replicated; (iii) NAGVaT strength-
ened as a cohesive actor besides enhancing its members’ individual capabilities. 

2.4 budget and expenditure

budget items
Planned Factual disbursed

Amount % Amount %

1 Personnel 158,400 22 158,864 100.29

2 Administrative Costs 39,512 5 35,916 90.90

3 Workshops, trainings , round tables , conferences 217,135 29 210,037 96.73

4 Equipment (specify) 6,000 1 5,900 98.33

5 Publications and documentation 93,223 13 91,264 97.90

6 Contractual services (specify) 48,125 7 43,050 89.45

7 Capacity Development 21,500 3 20,097 93.47

8 Monitoring (including baseline, travel, other) 44,940 6 46,108 102.60

9 Evaluation13 78,000 11 0 0.00

10 Audit 15,000 2 10,716 71.44

11 Miscellaneous 14,770 2 14,719 99.65

Total 736,605 100 636,671 86.43
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3.3.3 Special attention was given to some focus group discussions (one in Tirana and 3 in 
selected Municipalities targeted by the project). Four main specific issues were selected 
to be discussed in such focus groups: (i) Central and local government perception on the 
project’s impact and their commitment on the DV issues; (ii) Are clients/victims satisfied 
with the level of services offered in the moment when they leave a shelter/service pro-
viders, and how have these services influenced their lives; (iii) Are survivors aware and 
confident in the support of governmental and non-governmental organizations that are 
part of the referral mechanism; and (iv) Main priority issues for future interventions.

3.3.4 A qualitative survey was conducted by the evaluation team in order to better understand 
the perception of the main stakeholders and direct beneficiaries on the project’s outputs. 
The simple comprised 180 questionnaires in total (see Annex 5) including four main tar-
get groups: (i) Implementing organizations’ staff and local coordinators; (ii) Government’s 
officials that are part of the referral mechanism; (iii) Community members in urban and 
rural areas; and (iv) Victims of DV benefiting services from the project. The sample was 
distributed in 10 Municipalities targeted by the project. The main findings of the qualita-
tive survey were fundamental for the development of the analyses of this report.

3.3.5  The evaluation team comprised a specialized External Evaluation Expert acting as Lead 
Evaluator, the Evaluation Manager, and the Project Manager (see also Annex 1) supported 
by the Human Development Promotion Center (HDPC) experts in the evaluation of specif-
ic issues related to the project’s actions and in conducting surveys.

3.3.6  The difficulty to contact the interested stakeholders because of the summer holidays and 
to ensure the confidence of the DV survivors has been key limitations of the evaluation 
methodology used. However, the evaluation team was committed to complete all planned 
interviews and to collect open and clear opinions from interviews with DV survivors.

thE mAIn FInDIngs
4.1 geographic location

4.1.1 Instead of Kucova and Lushnja the project have been implemented since its beginning in 
the Municipalities of Lezha and Manza respecting the three main criteria of selection: (i) 
The size of the Municipality; (ii) Strong presence of the rural areas; and (iii) Municipalities 
already included in other projects of the NGOs part of the NAGVaT.

4.2 Project baseline

4.2.1 This was a tool for collecting the necessary information on the status of DV helping the 
project management team to better understand the project’s environment, taking logical 
decisions related to the target population according to locations, as well as establishing 
baseline targets for some of the outcome indicators to monitor progress. 

tions, governmental institutions; (iii) understanding of the current role needed by the civil 
society organizations and communities in the area of DV; (iv) the designing of new project 
proposals and fund requirements to support the future interventions.

3.1.5 Based on promising practice examples and lessons learned of the intervention, the exter-
nal evaluation will also make recommendations for future interventions especially focused 
on the results of referral mechanisms as well as on the achievements accomplished 
against project results framework. In this respect, the ER findings and recommendations 
will also be used by the Albanian NAGVaT with the purpose of developing a potential new 
project in other districts of Albania. 

3.2 context of evaluation

3.2.1 The project “Developing a Sustainable System for Addressing Violence Against Women 
in Albania” has been conceived as a continuation of a prior implemented project by the 
network during the period 2007-2009 “Making it real – Implementing the Law on DV in 
Albania”, which was evaluated right after its finalization. The evaluation was followed by 
the design of the project proposal that took into consideration the analysis, conclusions 
and the recommendations of the ER. The factual basis of the ER was prepared by the 
evaluation expert during May – July 2014 timeframe, and reflects the status of the Proj-
ect as of the 16th of May 2014.

3.2.2 The Evaluation is carried out in a time when the fight against the DV is considered as 
a high sensitivity issue in the Government Agenda. The evaluators found interest and 
readiness by the representatives of the government in several Ministries such as the 
MoSWY, MoI, MoJ, and MoH, to discuss and openness to consider the recommendations 
of the evaluation report after it is issued. A very good understanding to participate and 
respond to the evaluation requirements was found by the NADVaT members, members of 
the Advisory Board, central and local government staff, local NGOs and community mem-
bers, shelters and counseling centers etc. Their opinions and information were important 
during the data collection process and analysis of the situation and results. 

3.3 Evaluation methodology

3.3.1  The evaluation was based on the data provided by the project document, the NADVaT 
and other alternative public and CSOs resources with a special focus on the National 
Statistics. This is especially related to the evaluation of the planned and current outcomes 
and outputs of the project (see Annex 2) against statistical data of different sources. The 
National Strategy on Domestic Violence for Albania, Progress Reports and Annual Re-
ports, and the evaluation report of the previous project financed under UNTF, were also 
basic documents analyzed by the evaluators. In addition, research studies and reports 
related to the DV in Albania and/or in the Balkan area were analyzed in order to better 
understand the project’s environment and the impact of the activities. Finally, some im-
portant international organizations’ documents were considered especially related to the 
women’s rights in the Balkan accession countries and to the international standards and 
targets regarding DV (see Annex 4).

3.3.2 A very large number of interviews (see Annex 3) were conducted by the evaluation team 
including representatives of the NADVaT at Executive Director’s and expert’s levels, proj-
ect’s coordinators and project’s staff, members of the AB including Vice-Ministers of the 
main related Ministries, representatives of the local government institutions, and also a 
large number of DV victims.
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experts from five Ministries namely MoSWY, MoES, MoH, MoI and MoJ was involved in the 
detailed analyses of the legal and regulatory framework related to the DV. 

legislative improvements regarding Dv
Changes in LDV

The main proposals: (i) “Definitions” - to be added ex-fiancé and ex-lovers; (ii) Article 6 – establishment of the 
National Center for social care services for the victims of DV; (iii) Article 8 – The social service servants working with 
DV victims in public institutions or licensed NGOs, as well as th attorneys or legal representatives of DV victims, 
must keep the confidentiality of the personal details and of the information that is provided by the victim, unless is 
differently decided in a written form by the victims her/himself. The Coordinating Mechanism (CM) of the responsi-
ble authorities for referring the DV cases, as well as the proceeding ways to support and rehabilitate the DV victims, 
should be defined by a Council of Minister’s Order; (iv) Article 13 – Police/persecutor and Persons legally responsible 
for children; (v) Article 18 – The Court decides for the request for issuing an Emergency Protection Order (EPO) for a 
minor, within 24 hours.

Changes in Criminal Code

The main proposals: (i) Article 130-DV, including battery, threat and intentional injuries, punishable by imprisonment 
up to five years; (ii) Article 121- Stalking a threat or “repeated actions intended to cause a continuous and grave 
sense of anxiety or fear for a person’s security, the security of their relatives or the security of a person with whom 
they are related sentimentally, or intended to force them to change their lifestyle. Such threats or harassment 
are punishable by imprisonment from 6 months to 4 years. When this offence is committed by a former spouse/
cohabitant the punishment increases by one-third. When this offence is committed towards a minor, a pregnant 
woman, or a person unable to defend themselves, by a person wearing a mask or is accompanied by possession 
or use of weapons the punishment increases by half; (iii) Article 124 - Physical and psychological maltreatment of 
minors by their family members or caretakers is punishable by a term of three months to two years of imprison-
ment and may also result in loss of parental responsibility; (iv)Article 106 - Sexual or homosexual intercourse with 
extended family members or under custody (commission of sexual or homosexual intercourse between a parent 
and child, brother and sister, between brothers, between other extended family members, or with person who are 
in custody or adoption relationships is punishable up to 7 years of imprisonment; (v)Article 124 - Abandonment of 
minor children (abandonment of a child under 16 years of age by a parent or by a person compelled to guard over 
him, is punishable by fine or up to 3 years imprisonment; when serious harm to the health or death of the child has 
resulted, it is punishable by 3 to 10 years imprisonment) including also physical and psychological maltreatment of 
a minor by parents, siblings, grandparents, legal guardians, or any other person that is tasked with caring for the 
minor, it is punishable from 3 months to 2 years; (vi) Article 125 - Denial of support (denial of necessary support 
for the living of children, parents or spouse, from the person who is obliged, through a court-order, to provide, 
constitute criminal contravention and is punishable by fine or up to one year imprisonment). 

The WG identified gaps and proposed changes in the LDV, Criminal Code, Legal Aid, and Social 
Assistance Law that were approved by the Advisory Board (AB) before sending for approval to the 
related Ministries and latter on to the AG (by the Ministry).

4.4.2 The main changes in LDV were related to the confidentiality of the personal details and of the 
information that is provided by the victim considering as necessary to promote declaration of 
DV in the specialized structures. 

4.4.3 The main changes in the Criminal Code were related to the three following issues: (i) when 
the offence is committed as a violation of protection orders; (ii) when the offence is commit-
ted in abuse of family and cohabitation relationships; and (iii) when the offence is committed 
based on motives related to gender, gender identity, etc. In the latter case no opportunity to 
claim mitigating circumstances is provided by Criminal Law. Under the most recent changes 
the other criminal offences, such as murder, manslaughter, grave and light injuries provide 
for increased sanctions when the crimes have been committed against a partner, spouse or 
family member. This article was amended in 2012/2013 to include sexual intercourse be-
tween spouses/cohabitants without the consent of one of them, and is punishable by impris-
onment up to 3 years

list of Indicators
•	 Proportion of local/central institutions and local organizations/service providers that use shared stan-

dards in their work.
•	 Percentage of counseling centers and shelters’ staff who report using equal standards.
•	 Proportion of DV survivors that receive services by counseling centers and shelters who feel that they 

have been provided with adequate services.
•	 Proportion in the amount of budget that local governments allocate to activities that prevent and combat 

VAW.
•	 Proportion of local and central institutions that use and periodically update the tracking system and data 

base for DV cases and generate the necessary reports.   
•	 Proportion of women victims/ survivors of violence services (users) who receive support from their 

societies and families.
•	 Increase of level of awareness on LDV and ways to prevent and combat DV in ten municipalities.
•	 Proportion of activities on preventing and combating VAW led by and with the participation of religious 

community members.
•	 Proportion of men and boys that are engaged and leading non-project related activities against VAW. 
•	 Number of participants in activities on education programs for DV perpetrators.

4.2.2 The baseline survey conducted in the very beginning of the project’s implementation tar-
geted the community members, survivors of DV, representatives of different local govern-
ment institutions, and representatives of CSOs. The questionnaire was tested in Tirana 
and was finalized based in a wide agreement between partners and stakeholders. The 
survey was conducted in all 10 target Municipalities based on a sample with a total of 
1,722 interviews out of which about 100 survivors of DV. The respondents were selected 
considering their age, gender, level of education etc.

4.2.3 The survey leaded to 10 main indicators to assist the network members and all other 
stakeholders to measure the project’s progress. 

4.3 technical and Administrative management

4.3.1 The Advisory Board (AB) was the main body for the technical management of the project and 
it was composed of 11 participants representing 5 main Ministries related to the DV issues16 
and 2 representatives of the UN programs17. The Steering Committee (SC) members were also 
part of the AB. The AB was established on September 2010 and it remained very active till 
the end of the project’s implementation. Meetings of the AB were organized at regular bases, 
discussing work plans and deciding on the quality of the main outputs before presenting to the 
beneficiary. Several technical issues were also resolved by AB during the project’s lifetime.

4.3.2 The SC was responsible for the administrative management of the project. The executive 
director of the RA was the head of the SC. Members of SC were the executive directors 
of 5 NGOs members of the NAGVaT. The SC was meet at monthly bases and ensured 
the coordination of activities within the network resolving all administrative management 
issues related to the project’s implementation.

4.4 Revision of legal Framework

4.4.1 The Legal Working Group (WG) established on September 2010 and composed of legal 

16 Five vice-Ministers of  MoSWY, MoI, MoH, MoJ, and  MoES respectively, as well as 3 Directors from the MoSWY, and 1 
Director from the MoH respectively, were members of AB.

17 Two program’s coordinators from UNDP and UN Women respectively were members of the AB.
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prevention of DV; (vii) Series of training workshops for educating women NGOs on the 
opportunity to be subcontracted by the central and local government institutions for ser-
vices that address DV issues; and (vii) Several media campaigns, TV spots, TV documen-
taries, leaflets and posters focused on the DV were issued or broadcasted.

The radio-drama and mono-drama against DV

The mono-drama show was broadcasted in 7targeted Municipalities (Tirana, Lezha, Shkodra, Puka, Berat, Lushnja 
and Vlora) in the local TV stations. The broadcasting time was selected in prime time (news editions) as well as in 
between of soap operas. The five series of the radio-drama were broadcasted in 4 targeted Municipalities (Vlora, 
Pogradec, Shkodra, and Lushnja) in local radio stations. In fact, the radio-stations selected covered also other mu-
nicipalities. Thus, the awareness campaign covered almost 14 Municipalities in total. In addition, 8 TV debates were 
organized during the 16 Days of the Activism against DV, with the representatives of the Network and local activists. 
This campaign was opened with a two hours TV debate at “Ora News” TV followed by debates in other TV Channels 
such as TVSH, TV Lezha, TV Focus in Vlora, 4+ TV in Lushnja, TV Onufri in Berat and TV Puka. In one of the interviews 
about the documentary film, the show-man underlined the following message: Violence is tricky. She (the woman) 
shows up beaten to a pulp, bloody and bruised and because she has no job, no place to take her children, and is stuck 
in a rut, after two weeks she will forget what happened because she can’t do anything about it and she will find 
herself in the same situation after some time. I believe that the only one we can trust to solve this problem is the 
abused women herself, who sees this as an opportunity to save herself, in other words, there is no salvation from 
the outside, only from within. She should save herself and begin a peaceful revolution, not necessarily harsh, violent, 
or by cutting some heads, but peacefully and carefully and above all intelligently. Thus, the woman that has suffered 
violence realizes that she is being abused, wakes up, understands and leaves. She takes her children, punishes him, 
and disappears from that center and source of violence.

4.5.2 The national conference “Violence is a crime! Act Now! A real man never hurts a wom-
an!” was organized in Tirana on December 2012. The opening speech of the conference 
was made by the Minister of Labor, Social Affairs and Equal Opportunities (now MoSWY), 
while the welcoming remarks were made by the UN Resident Coordinator and UNDP 
Resident Representative in Albania; the Prime Minister of Albania; the Chargé d´Affaires 
of Embassy of Sweden; US Ambassador in Albania; the Head of the EU Delegation to 
Albania and the UNICEF Representative in Albania. 

4.5.3 During the project implementation a 25 minutes documentary film and a 25 seconds spot 
was prepared and broadcasted. The documentary film named “Boys and men against Do-
mestic violence” includes a rich text against the DV phenomena and messages given by 
well-known male politicians, sportsmen and actors. The documentary film and the spot 
are broadcasted with high school students in Shkodra, Vlora, Puka, Korca and Elbasan. 
As well it was broadcasted during the closing National Conference. The spot have been 
broadcasted as well in the National TV-s on the eve and on the day- July 1st 2014 - of 
launching by the Minister of Social Welfare and Youth of the on line national system for 
monitoring and reporting of DV cases.

4.5.4 The closing National Conference was also a very useful tool for advocacy considering the 
establishment of the new Government in mid-2013. The new government representatives 
that participated in this final event of the project were informed on the project’s activities 
and outputs, as well as were committed to support and/or ensure the sustainability of the 
results.

4.4.4 In addition to the above amendments, the Criminal Code was also amended to recognize 
threat or “repeated actions” intended to cause a continuous and grave sense of anxiety or 
fear for a person’s security, the security of their relatives or the security of a person with 
whom they are related sentimentally, or intended to force them to change their lifestyle. 
Such threats or harassment are punishable by imprisonment from 6 months to 4 years. 
When this offence is committed by a former spouse/cohabitant the punishment increases 
by one-third. When this offence is committed towards a minor, a pregnant woman, or a 
person unable to defend themselves, by a person wearing a mask or is accompanied by 
possession or use of weapons the punishment increases by half.

4.4.5 Other legislative documents were completed regarding the new Economic Aid (EA) 
Scheme that considered for the first time the vulnerable women, subjects of DV/VAW, 
as part of the target group beneficiaries of the EA; the Guide “On the development of 
the procurement’s procedures for Social Services”18 that intends to help all contractual 
authorities to procure social services considering inappropriate the previous criteria of 
the “lowest price” giving more importance to the most economically advantageous bid; 
and the Guide “For the implementation of social care services for victims of DV, in res-
idential and non-public centers”19. This was followed by the establishment of standards 
of services that address DV, and the standard for monitoring subcontractors by the local 
government institutions.

4.4.6 The most important regulatory document drafted by the project’s experts was the draft Gov-
ernment Decree (GD) “On the establishment and functioning of the Referral Mechanism for 
Treatment of the cases of DV”20. This GD was directly related to the sustainability of one of 
the main project outputs i.e. the establishment of the referral mechanisms at local level. 

4.5 Advocacy and Awareness Activities 

4.5.1 Advocacy activities were organized at several levels: (i) Series of meetings and roundta-
bles with law makers, decision makers and different stakeholders to advocate in favor of 
the revised legal and regulatory framework in order to facilitate and ensure their approv-
al; (ii) Participation in the drafting process lead by MoSWY and supported by UN Agen-
cies in the new strategic documents such as the NSGE-DV providing inputs regarding 
the strategic priorities related to the DV and lobbing on the importance of the document’s 
adoption by the AG; (iii) Advocate with decision makers for the approval of the proposed 
regulatory by law for the subcontracting of services that address DV by the central and 
local government institutions; (iv) Support and advocate for the DV cost calculation study 
undertaken by UNIFEM and UNDP, and dissemination of the related results in the 10 
Municipalities targeted by the project; (v) Round tables discussions with the main stake-
holders at national and local levels on the main responsibilities of the government institu-
tions regarding DV, such as the round table on procurement and contracting procedures 
of NGOs for services related to the DV21; (vi) Advocacy for the allocation of a permanent 
budget line at the central and local government institutions for actions of combating and 

18 Approved by the AG in September 2013.
19 Approved by the AG in December 2012.
20 Approved by the AG in February 2011.
21 This round table was organized in Tirana, in April 2014. Participants were higher representatives of the MoSWY and the Public 

Procurement Commission, representatives of 10 Municipalities targeted by the project, and a large number of national and 
local NGOs. Ms. Ina Mucaj, Director of the Juridical Department of the Public Procurement Commission, Ms. Denada Seferi, 
Director in the MoSWY, Ms. Irena Stasa, the Director of the Department of Economic Aid and Social Services in Vlora Munic-
ipality that brought to this round table their point of views both from central and local government.
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4.7.2 Special attention was paid to the regular meetings in the local structures in charge of 
the DV issues namely CaDV and TWG. While the TWGs meetings were organized on a  
monthly basis to address all specific problems related to the referred DV cases, the CaDV 
were meet rarely and in general it was more difficult to convince the CaDV members on 
their important role vis-à-vis the referral mechanism approach. As a result, CaDV meet-
ings were organized on a quarterly basis. 

4.8 Establishment of the network of shelters and counseling centers

4.8.1 Based on a series of lobbing activities facilitated by the Shelter of Tirana that is part of 
the NAGVaT, a network of 12 Shelters and Counseling Centers has been established. A 
Protocol of Cooperation and Data Exchange (PCDE) was developed and signed by the 
network members. In addition, a Network Coordination Unit (NCU) was established in the 
Shelter of Tirana. The respective personnel was trained on the main tasks related to the 
shelter activities and specifically on the tasks related to the data exchange.

4.8.2 The network shares information on regular bases regarding case management and 
shared experience on specifics cases. Best practices are also discussed in bi-annual 
forums organized by the network leading to several lessons learned by specific cases 
managed by them.

4.8.3 Considering the above information, a database started to be established in the NCU col-
lecting information by partners at case by case bases. The collected data were used to 
more effectively organize the forums of knowledge sharing of the network.

4.8.4 The network representatives were also trained on the standards of services that they 
provided in order to harmonize standard protocols of services with all network members 
as well as throughout Albania. In this framework, compliance with the shared standards 
was evaluated and a Monitoring and Evaluation (M&E) system was developed for the 
counseling centers and shelters. 

4.9 the Faith against Dv

4.9.1 The faith against DV was focused initially on the main religious groups in Albania. Train-
ing of Trainers (ToT) was organized for heads of women sections of the religious com-
munities focusing on tools to prevent and combat DV. 53 selected women in total from 
10 Municipalities representing different religious faith including in particular Muslim, 
Orthodox, Catholic, and Bektashi communities, and working as lawyers23, teachers, and 
other similar professions, were trained on the principles of gender equality, how to raise 
awareness against DV, and how to prevent the DV and fight against it.

4.9.2 Thereafter, participants were involved in different project activities aiming at the es-
tablishment of the “Faith against DV” network. Essay competition among Muslim high 
schools students and Orthodox Church youngsters was one of the most important activi-
ties, the first price awarded to a girl from the Orthodox Church high school.

4.9.3 Small scale education activities in the form of peer to peer meetings were also organized 
involving supporting groups established throughout the targeted Municipalities. Sup-
porting groups were trained by trainers already trained under ToT activities. In addition, 

23 One of them, for example, was the wife of an Imam of Tirana Muslim community.

The closing National Conference
The closing National Conference “Developing a sustainable system to address violence against women - lesson 
learned” was held on May 13th, 2014 in Tirana. There were 152 participants including the representatives from 
the Municipalities targeted under the project, members of the AG at Minister and vice-Minister levels, Directors of 
different Departments in the 5 related Ministries, and distinguished representatives of international organizations 
present in Tirana such as the UN Resident Coordinator, UNDP Resident Representative in Albania, representative 
of UN Women in Albania, representatives of OSCE etc. Ms. Zineb Toumi-Benjelloun, the UN Resident Coordinator 
in Albania, mentioned out that the UN and Albanian Government structures “learned from the efficient models at 
the local level implemented by the Network and replicated in eight additional municipalities”. Mr. David Saunders, 
the representative of UN Women in Albania, considered the efforts done along the project implementation as an 
important contribution. The representatives of AG underlined the strong will of the new Government to engage 
financial resources and human capacities in better preventing and combating the DV/VAW.

4.6 capacity building of local government and csos

4.6.1 Initially, a capacity building needs assessment was conducted in the 5 new Municipali-
ties targeted by the project with a special focus on the responsibilities of the central and 
local government institutions to carry out their duties in combating DV issues followed 
by drafting a detailed capacity building program targeting local government officials, and 
CaDV and TWG members. The assessment report and the training program were largely 
discussed with MoSW before being approved by AB. It was the MoSWY that suggested 
focusing the training program on the local institutions in order to ensure the well-func-
tioning of the DV structures established at local level.

4.6.2 Thereafter, about 280 representatives of different local institutions in total were trained 
in two days formal training sessions in different locations out of which about 150 par-
ticipants were representatives of Police Departments, Regional Education Departments 
(RED), Regional Health Departments (RHD), Attorney and Bailiff Offices, members of 
CaDVs and TWGs, representatives of different local NGOs, etc. About 130 participants in 
total represented local government institutions.

4.6.3 Almost the same number of representatives of the above institutions from the 5 “old” 
Municipalities was retrained according to a detailed training program carried out by the 
project’s team and approved by both SC and AB.

4.6.4 A set of training sessions dedicated to the practitioners of the LDV with a special focus 
on the police officers and health workers was organized in all 12 Regions of Albania in 
cooperation with the project supported by SIPU International 22and the Albanian MoI. All 
training modules were drafted by project experts.

4.7 strengthening caDvs and twgs

4.7.1 Memoranda of Understanding (MoU) were drafted by project experts and signed in each 
of the 5 new Municipalities by all CaDV and TWG members, after training them in the main 
functions and responsibilities deriving from the Albanian legislation related to the DV issues, 
and after an intense lobbying campaign addressed to the related central and local govern-
ment institutions. In the meantime, 5 local coordinators were appointed by Mayors in the 
new targeted Municipalities supported financially by the project for addressing all activities 
planned by the project and especially for facilitating meetings of the CaDVs and TWGs.

22 SIPU is the Sweden Cooperation Agency.
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AnAlysEs
5.1 management issues

5.1.1 The political changes of June 2013 in Albania (see 1.1.6) represented the main important 
constraint vis-à-vis the project’s implementation that was successfully overcome by the 
project team. While after changes of the Government the AB was immediately redefined 
including the new vice-Ministers and Directors, the SC remains almost unchanged. It 
was the same for the main local counterpart of the project: the Ministry of Labour, Social 
Affairs and Equal Opportunities was replaced by MoSWY, changing functions, structure 
and staff. The project team was well suited to the changes and for a short time informed 
the new decision maker on the project’s objectives and outputs and reached with them a 
common understanding and commitment to continue the implementation.

5.1.2 The project was extended in 5 “new” Municipalities (see 1.2.5 and 4.1.1) and the mech-
anism against DV was already established in 10 Municipalities by the project. Consid-
ering the similar interventions by UNDP in 8 Municipalities, and the RA activities in 4 
other Municipalities, the referral system is already in place in 22 Municipalities out of 65 
Municipalities (in some 31% of the Municipalities) and 300 Communes in total. Thus, the 
referring mechanism against DV is far from being established throughout Albania.

5.1.3 There is no a specific Agreement/MoU between partners of the NAGVaT to well define 
responsibilities and duties between them after the signature of the Project Cooperation 
Agreement (PCA) between UNIFEM and RA. Such a document would help to better ana-
lyze optional opportunities of cooperation and decide on the cooperation approach during 
project implementation. However, it was their choice to consider only the geographic 
criteria in the division of responsibilities. In the evaluators view, it would be better to 
consider also the division of responsibilities by type of activities, thus better utilizing the 
specialization of each partner for some types of activities. This was the case of the CEMT 
that developed a successful M&E system and drafted M&E reports. This approach was 
largely confirmed also by the interviewed staff involved in the project’s activities (see A6 
- Chart 1).

5.1.4 The NAGVaT reported to UN Trust Fund at regular bases through RA, according to the 
Reporting Requirements of PCA of July 2010. The final report is already drafted and will 
be presented together with the last audit report.

5.1.5 Certified Annual Financial Statements were issued by an independent audit company 
after drafting two audit reports carried out during the lifetime of the project including the 
years 2011 and 2012. The third report being the last one is under finalization. However, 
the financial procedures are evaluated as correct and the factual disbursement rate fol-
lowed the plan without significant deviations.

5.2 Project’s Focus

5.2.1 Regarding primary beneficiaries (see 2.3.1), women and girls in general and women 
victims of DV in particular, as well as the local government staff, could be considered that 
were the ones that benefited more from the project’s activities. In fact, the major number 
of training and advocacy activities targeted these groups. This is also the perception of a 
large number of interviewee (see also A6 – Chart 2).

a Training Manual for peer educators on gender equality and DV was drafted by project 
experts to help trainers to well facilitate the peer to peer meetings.

Supporting groups and Peer to peer meetings
During the period January-May 2013, about 972 boys and girls have participated in 81 peer supporting groups 
each of them composed of 12 members as follows: five peer groups were established in Vlora with students 
(boys) of Law Faculty of Ismail Qemali University and of the high school Jani Minga Vlore, one group of school 
boys and girls of the high school in Puka, four groups in Tirana and four groups in Pogradec with high school 
students (boys and girls), four groups in Elbasan high schools, etc. Members of the peer supporting groups 
were trained by the project’s trainers and lead peer to peer meetings on DV. The Law Faculty of Vlora Uni-
versity, high school “Hasan Gjyzeli” in Manza, the”Ismail Qemali” high school in Tirana, “Halim Xhelo” High 
School” in Vlora, “Ali Demi” high school in Tirana, “1 Maj” and “Mustafa Qemal Ataturku” high schools in Tirana, 
Industrial High School “Mihal Shahini” of Elbasan,  “Hajredin Beqari” high school in Selenica, “Pilo Prifti” high 
school in Novosela, etc., were some of the education institutions where the main peer to peer meetings were 
organized by the supporting groups.

4.10 strengthening capacities on using the E-system

4.10.1 Computers were provided to all the five “new” Municipalities and the electronic system 
was installed in each of them providing also mentoring support to local facilitators on 
how to use the system. Formal trainings were organized starting from November 2011 
for DV specialists of 15 Municipalities regarding the usage of the electronic system of DV 
cases and the related Referral Mechanism (RM) including: the 10 Municipalities targeted 
by the project, representatives of Municipalities supported by UNDP (Durres and Korca), 
as well as representatives of the Municipalities supported by the Governmental Austrian 
Agency (Lac, Gramsh, and Lushnje). In terms of effectiveness, trainings were evaluated 
of the level of “a great deal” by almost 90 percent of the participants24. 

The Main Modules of Formal Training on E-System

(i) Concrete presentation of the electronic system of cases of DV; (ii)How to collect data through an appropriate 
data collection Form; (iii) Statistical data entry in the electronic system; (iv) How to generate reports automatically 
from the system; (v) How to present the reports to the TWG and to the Municipality Council members; (vi) 
Monitoring and evaluation methodology and practice of the tracking system and data base for DV cases; and 
(vii) Sharing best practices between Municipalities and lessons learned.

24 NAGVaT, Training on strengthening capacities of DV specialists regarding using of the E-system, November 2011.
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dards regarding DV. Changes were proposed by legal experts familiar with the related 
international standards who were well informed on the existing related legal framework 
in Albania following large debates and discussions with related stakeholders and groups 
of interests. This was especially related to the Criminal Law that has been unclear about 
some of the concepts such as opportunity to claim aggravating circumstances. All pro-
posed amendments to the LDV were adopted by the Parliament in September 2010, and 
the revised Criminal Code was adopted in March 2012. After the above revisions hap-
pened, the Albanian legal framework regarding DV could be considered as completed 
and well harmonized with international standards. This is clearly mentioned also by the 
interviewees, and the large majority of them considered the law enforcement as the main 
priority action against DV (see A6 – Chart 8).

5.4.2 Base on the efficient legislation practices of some EU countries; procedures and stan-
dards for Social Services were finalized by project experts and approved by the AG (see 
4.4.5). The approaches of the project to first identify priority needs of the existing legal 
and regulatory framework through situation analyses and then to draft revisions and/or 
new legal documents resulted to be very successful. On the one hand, this is the reason 
that all legal revisions were adopted by the Parliament and all regulatory documents were 
approved by the AG. On the other hand, the implementation of the Laws or GDs could be 
ensured only if such documents are followed by Guidelines as explanatory documents. 
The approval of the Guidelines on the procurement procedures for the provision of social 
services by NGOs is a good example of the importance of the above approach.

5.4.3 While developing full explanatory documents is very important, the implementation im-
plies also the commitment of the Government to respond the needs for actions against 
DV. Thus, the GD regarding the procurement of services related to DV it was a success 
story of the project (see 4.4.5) introducing for the first time some general and specific 
rules to be followed by Government institutions and NGOs, as well as introducing for the 
first time unified standards of services for all service providers all over Albania. However, 
the implementation was until now very limited due to lack of funds by the MoSWY.

5.4.4 In addition, the evaluation of the revisions/new entries in the legal and regulatory frame-
work regarding DV after 1-2 years of implementation was missing and it is not possible to 
analyze the real impact of the above improvements, and the consequent needs for further 
improvements. 

5.5 Advocacy and Awareness 

5.5.1 It is important to mention that the approach of the project’s team was to avoid advocacy 
and awareness campaigns replacing them with systemic and permanent advocacy and 
awareness activities (see 4.5). This approach resulted fundamental for the progress of 
the project’s implementation starting from the advocacy at all levels of central and local 
decision makers and law makers in the Albanian Parliament. This approach ensured the 
recognition of the project by all stakeholders, timely decision making regarding all pro-
posals for amendments in the existing legal and regulatory framework, the support for the 
RM establishment, adoption of the new standards and contracting procedures regarding 
services that address DV, etc.

5.5.2 The same applies to the awareness raising activities: generally speaking, the Albanian 
community was informed on the DV issues through a large variety of awareness tools se-
lected by the project experts and related to specific target groups. Decision makers were 

5.2.2 Meanwhile, men and boys are considered fewer beneficiaries by the project activities. 
Women and girls dominated the different groups of activities related to the revision of the 
legal framework, awareness campaigns, network of shelters and counseling centers, and 
faith against DV. Men were involved more indirectly in some activities regarding the ad-
vocacy and capacity building for CaDV and TWGs. Following that, the project was seen as 
targeting more women and women victims of DV rather than addressing violence against 
women as a widespread phenomenon in Albania (see also A6 – Chart 3).

5.3. the Referral mechanism 

5.3.1 The structure of RM it is now well institutionalized: the Municipality is the focal point 
for actions against DV; CaDVs and TWGs have some defined responsibilities; police is in 
charge of the reception of victims; health services are in charge of the medical treatment 
of victims; and shelters are in charge of their rehabilitation. This system is well covered 
by the existing legal and regulatory framework. However, there are at least two main 
issues of concern: (i) The new RM is centered to the Municipality where a coordinator 
on DV should be appointed that would be the first contact for victims of DV. In practice, 
it happens in many cases that DV victims are addressed directly to the police; (ii) Even 
in the case that victims of DV would prefer the City Hall for their complaints, this could 
happen during the office hours only. The prevailing opinion of CaDV, and TWG members 
and the DV victims was that the first contact point must be in the Police Station (see A6 - 
Chart 4). Thus, the first contact point needs to be reevaluated by the project staff. 

5.3.2 It is foreseen to organize monthly meetings for both CaDVs and TWGs. This is well imple-
mented by the TWG in almost all targeted Municipalities: meetings are organized each month 
at experts’ level discussing case by case and providing appropriate solutions. In practice, 
the organization of meetings of CaDVs resulted to be more difficult considering that most of 
the participants are Regional Directors and several times they are absent in the meeting and 
replaced by experts designated by them, which in most cases are already members of the 
TWG. Following this, some of the meetings of CaDV became very similar to the meetings of 
TWGs. The general opinion is to reduce the number of meetings of the CaDV while to contin-
ue to organize TWG meetings on a monthly bases (see A6 - Chart 5). 

5.3.3  The division of responsibilities between different stakeholders at national and local level 
has been sanctioned by GD (see 4.4.6). The choice of the project team to approve RM by 
the AG, the professional expertise to draft the GD, and the related lobbing activities vis-
à-vis the government members to approve this GD, could be considered as fundamental 
for: (i) facilitating project implementation; (ii) the formal recognition of the RM as the 
only mechanism to be followed in all Albanian Municipalities and by all interested orga-
nizations; (iii) the involvement of other international donors’ agencies in supporting the 
expansion of the system in other Municipalities. Thus, formalization transforms the RM in 
a successful National tool against DV.

5.3.4 The RM is considered as an appropriate system regarding DV and was evaluated as a 
good and very good system by about 99% of the respondents (see A6 – Chart 6), well 
adopted to the local administration level, and a very simple one (see A6 – Chart 7).

5.4 the legal and Regulatory framework

5.4.1 Improvements on the LDV (see 4.4.1) and Criminal Code (see 4.4.3) not only fulfilled the 
identified gaps but also harmonized the above mentioned Laws with international stan-
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(see 4.2), drafting a Project Based Management Plan (PBMP)25, and analyzing progress 
through quantifiable indicators. This new experience was transmitted to the project staff, 
to the staff of the related NGOs, and to the staff of the government institutions as a well 
structured methodology that could be adapted to their day-to-day work. 

5.8.2 Thanks to this system, it was possible for the evaluators to conclude that the project 
exceeded most of the initial targets. This could be easily evidenced by the number of 
experts from the Government institutions and CSOs trained as well as the inputs re-
ceived regarding the actual amendments of legislation; the number of women involved 
in the project’s activities, the establishment of CaDVs and TWGs in the target Munici-
palities and their meetings at regular bases, the number of open-mind religious leaders 
engaged, etc. 

5.8.3 Thanks to this system, other indicators which were not achieved against the initial tar-
gets were easily identifiable. The amount allocated by Government institutions regard-
ing services to address violence against women is a typical example considering that 
the local budget allocated to this purpose decreased during the lifetime of the project. 
The lack of commitment from the Mayors and Municipality Councils, poor information 
about  severeness of DV in their administrative territory, and the lacking information on 
the related legal framework, are the three main reasons that respondents ranged as the 
reasons for the decreased local budget regarding DV issues (see A6 – Chart 14).

5.8.4 While the proportion of DV survivors that receives services by counseling centers and 
shelters who feel that they have been provided with adequate services must be one of 
the main performance indicators (see 4.1.1), the information system related to this indi-
cator is largely depending from the functioning of the online database on the DV cases. 
The idea to set up this e-system emerged during the first phase of the project imple-
mented by NAGVaT. The need for such a system was confirmed by CaDVs underlining 
the importance of a full database of DV cases, including the methods of treatment, and 
results achieved by the responsible institutions. This was confirmed also by the GD of 
February 2011. The e-system was installed in each of the targeted Municipalities and 
the national on line data base was also installed in the MoSWY carrying out reports at 
regular basis based on the report templates drafted by the project experts. The related 
staff of the Municipalities and MoSWY was also trained by the project team (see 4.10). 

5.8.5 However, the e-system was launched by the Minister of MoSWY on July 1st, 2014 only, 
minimizing its impact to the project’s activities. Although the system is generally well 
functioning at both central and local government institutions, local units do not present 
the same degree of seriousness and commitment to support the system. This is mainly 
related to the appointment of the gender officer in the Municipality administration, already 
included as an obligation by LDV, which will be in charge among others for data collec-
tion and data entry. While in the Municipalities where a gender officer is appointed the 
system works well and citizens receive good services, some other Municipalities have 
not made adequate budget provisions to appoint such an officer, and the system is not 
operational. The lack of commitment of Mayors and Municipality Councils is considered 
by the majority of respondents as the main reason regarding the decrease in the local 
budget related to the DV (see A6 – Chart 15).

25 The evidence-based programming, monitoring and evaluation, and knowledge management programes to end violence against 
women and girls were introduced by UNTF in the Bratislava workshop of November 2010.

sensitized through direct information, focus group discussions, and different conferences 
at the local and national levels - thereafter outlines of the conferences were published in 
different electronic and printed media informing the large public; women and girls in all 
target Municipalities were part of the activities regarding DV; women lead on their own 
various round tables after being trained by the project experts; etc. 

5.5.3 However, informing and sensitizing could be considered as two very different concepts. 
The Albanian community in general and decision makers in particular seem to be more 
informed and less sensitized on the DV issues, and this was confirmed also by a large 
majority of respondents (see A6 – Chart 9). This relates to the following main reasons: 
(i) the Albanian society continue to be conservative regarding DV considering it more a 
family matter and not a serious problem for the Albanian society; (ii) Despite the commit-
ment of the related Government Institutions to the project activities, they do not really feel 
obliged to lead the fight against DV; and (iii) the lack of reliable statistical data on the DV 
prevent the real perception severeness of this phenomenon in Albania.

5.6 capacity building

5.6.1 Thanks to the project’s contribution, in Albania there is an already established network 
of DV activists at the central and local government institutions. The RM is also operation-
al especially at the local level: TWGs followed attentively cases of DV providing specific 
solutions for each of the cases. Most of the staff is trained on the international standards 
and best practices of the fight against DV, as well as on the well functioning of the RM. 

5.6.2 Capacity building activities were not empirically defined but based on a very professional 
training needs assessment (see from 4.6.1 to 4.7.2). It was largely confirmed during the 
time span of the project that the identified needs were very relevant and this was also 
reaffirmed by a large number of respondents (see A6 – Chart 10). The technical level of 
formal trainings was evaluated as being good, very good and excellent by more than 95% 
of the respondents (see A6 – Charts 11 and 12), and the trainings were considered as 
very suitable for the day-to-day work (seeA6 – Chart 13).

5.7 the network of shelters

5.7.1 The idea of the establishment of the shelters network and counselling centres could be 
considered as a very good one that helps to ensure good level of services to DV victims 
and harmonized standards of services throughout Albania. The contribution of the project 
in this respect was important and the training of personnel, guidelines for standard ser-
vices, and sharing experience and good practices were well accepted by the formalised 
network members (see 4.8). 

5.7.2 However, the network is in a “survival status” due to lack of financial resources translat-
ed into understaffed centers and not optimal services. This is also the opinion of a large 
number of respondents to the evaluators’ survey (see A6- Chart 14).

5.8 monitoring and Evaluation

5.8.1 The establishment of a monitoring and evaluation system to measure the outputs of the 
project activities could be considered as one of the best practices of this project and a 
very good example for all other projects implemented in Albania by international or local 
NGOs. This was realized in a highly professional way: establishment of the baseline data 
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5.11 Effectiveness

5.11.1 The overall goal of the project to develop a sustainable system for addressing VAW was 
largely achieved. The RM was established and is currently operational not only in the 
10 Municipalities targeted by the project but also in 12 other Municipalities supported by 
other international donors (see 2.1 and 5.1.2). Thus, the RM was developed in 22 Munici-
palities in total, and the MoSWY receives on line information from them. 

5.11.2 The specific objectives of the project to complete the legal framework for combating DV 
in Albania and for enabling government institutions to subcontract NGOs for services 
related to combating VAW (see 2.1.1) were achieved. After analyzing the existing legal and 
regulatory framework, concrete proposals were drafted and all of them were adopted / 
approved by the Parliament / AG (see 5.4.1). This is related in particular to amendments 
to the Criminal Code and LDV, as well as to the procedures for contracting services and 
the standardization of services. At present, there is a general agreement in Albania that 
the legal and regulatory framework regarding DV is already complete and the law en-
forcement could be considered as the main priority action against DV. In line with this 
conclusion, and in addition to the planned objectives, Guidelines to facilitate implementa-
tion of the Laws and GDs were drafted by the project experts.

5.11.3 The specific objective of the project to increase the capacity of government institutions 
at the local and central level in order to effectively implement programs to prevent and 
combat DV (see 2.1.1), was largely achieved. This was confirmed by the large number and 
high quality modules of formal trainings provided at all levels of central and local admin-
istration (see 5.6), based on a very professional training needs assessment previously 
conducted by the project experts and agreed with beneficiaries.

5.11.4 The specific objective of the project to increase capacity of NGOs that serve victims of 
VAW and make them eligible for being subcontracting by government institutions was 
partially achieved. After drafting the related GD and approval by the AG, an effective 
training campaign was organized to enable NGOs and government structures to imple-
ment the contracting procedures in order to ensure services for women according to the 
international standards. However, it was very difficult to confirm the results of the capac-
ity building activities due to the lack of financing by the state budget for such services. 
Currently, the 5 existing shelters in Albania established by NGOs, lack funds to provide 
adequate services and keep their staff at work.

5.11.5 The specific objective of the project to contribute substantially to make VAW socially unac-
ceptable among women, men, girls and boys, was partially achieved. Various advocacy and 
awareness activities were successfully implemented based on a systemic and permanent 
approach instead of an advocacy campaigns approach (see 5.5) ensuring a high visibility 
of the project and influencing decision makers to accept RM and to adopt all proposals for 
amendments and for completing the existing legal and regulatory framework. This was 
also clearly reflected in the significant increase of the number of woman denouncing DV 
cases: in the Municipality of Puka27 it was evidenced the first case that a women victim of 
DV accepted to contact police and denounced her husband. The main weak point regarding 
this specific objective is related to the target group: men and boys were not targeted in the 
same level as women and girls and their benefits from those activities were more related to 
their information than to their awareness to stop or avoid DV (see also 5.2).

5.11.6 The selected methodologies and approaches with regards to project activities, selection 
of target groups, form and frequency of intervention, duration of intervention etc. were 
appropriate and positively contributed to achieve project objectives. 

27 This is considered a very conservative area in Albania regarding the power of men and DV.

5.9 outputs’ status

5.9.1 The evaluation of the final status of outputs is presented in the Annex 2. This evaluation 
was based on the given baseline data as compare to the above explanations of the related 
activities and to the consequent evaluations. As a result, 9 out of 13 planned outputs are 
fully achieved while the 4 others are partially achieved. 

5.9.2 However, it is important to mention that some of the planned outputs were largely ex-
ceeded. This is the case of outputs related to the revision of the legal framework, and to 
the participation of women, youth, and religious leader in the combating DV actions. In 
addition, two outputs partially achieved regarding the establishment of the standards for 
subcontracts issued by central and local government institutions for services to address 
VAW, and the allocation of a permanent budget line by the Municipalities to initiatives and 
services to prevent and combat VAW implied the commitment of the central and local 
Government institutions.

5.10 Relevance

5.10.1 DV is a widespread phenomenon in Albania and the Albanians continue to consider it a 
family matter where victims are obliged to suffer in silence. While the legal framework 
relevant to DV is quite recently adopted and evolved slowly, the law enforcement contin-
ues to be poor. The Government institutions in charge of gender equality lack financial 
resources to support actions against DV and in general their commitment in such actions 
remains low. The situation is also evidenced at local level. As a result, every initiative 
against DV is highly relevant with regards to the very important needs of the Albanian 
society against DV. This is one of the main reasons why the NAGVaT project “Developing 
a sustainable system for addressing violence against women in Albania” was considered 
as the focus of actions against DV in Albania, as well as followed by almost all other local 
and international initiatives in this field. 

5.10.2 Targeting well selected specific groups, i.e. women and girls, community members in 
general, municipality staff and the professionals of the official social protection system, 
the project reached the most priority groups in need regarding DV and the real respon-
sible to protect and support victims of DV. However, the project was limited to some 
general awareness activities with regards to men and boys, without a substantial focus 
on this target group.

5.10.3 The project was the continuation of the pilot initiative that addressed DV at the central 
and local level to ensure the effective implementation of the LDV and supported by UN 
TF. There was no need for significant changes during the project implementation be-
cause the project was well based on well defined priority needs. However, NAGVaT and 
the project team demonstrated high flexibility in adopting the project implementation in 
response to some changes in the structure and staff of the central and local government 
institutions.

5.10.4 The mission of all partner NGOs included in NAGVaT is focused on the protection of 
women rights against every kind of violence, empowering women in the economic and 
social aspects, and providing services for women in need26. The above mission matches 
well with the project aims and activities and the project benefited from the huge experi-
ence of the partner NGOs in the field of DV.

26	 See	as	example	the	Strategic	Plan	of	Refleksione	Association,	Tirana,	2006.
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lEssons lEARnED
6.1 Dv is a major human Rights concern

6.1.1 International law is the body of legal rules that applies to the relations between sovereign 
states as well as to the relations with and between other entities that have been granted 
international personality by sovereign states28.Human rights are rights that every human 
being has and is entitled to enjoy simply by virtue of being human. Gender-based violence 
is a distinct form of discrimination which, in itself, constitutes a violation of international 
human rights law. DV is one of the most prevailing forms of violence and discrimination 
against women. In spite of the form of violence, it has not been recognized as a violation 
of women’s rights until very recently29.

6.1.2 Referring to international law, it is important to primarily consider the norms that impose 
some kind of legal obligation on a state. By joining an organization, a state accepts the 
rules that are imposed on its members. In treaties and other international agreements, 
there are three ways of describing these obligations: (i) The obligation to respect (a 
negative obligation: must renounce torture, must not tolerate unfair trials, must not dis-
criminate based on sex); (ii) The obligation to protect (a positive obligation: establishing 
shelters for female victims of domestic violence, providing health services for victims, 
funding social services dealing with the problem of domestic violence, providing training 
for police to address domestic violence, etc.); and (iii) The obligation to fulfill (a positive 
obligation that requires appropriate measures to be taken to assure that women’s rights 
standards are attained: providing remedies to address a faulty trial, guaranteeing victims 
of domestic violence access to social services and health care, etc.).

6.1.3 In the field of domestic violence, this means that a state has responsibilities not only to 
prohibit the violation of the human rights of women, but also to take active measures for 
prevention and protection. A state is obligated to ensure that domestic violence does not 
occur, and if it does occur, it is obliged to ensure that victims are protected. However, 
until recently, states have been reluctant to intervene with regard to violence that takes 
place in a family; they believed this was a private matter and that a state has no obliga-
tion in the private/domestic domain. Acts of violence against women were carried out by 
non-state agents; states did not consider themselves to be accountable for this behavior. 

6.1.4 Based on the above considerations, DV is primarily a state responsibility. This important 
concept is not well presented and argued in the advocacy and awareness activities of the 
project. Instead, when analyzing the awareness tools, one could easily create the wrong per-
ception that DV is the responsibility of society as a whole or an individual responsibility only.

6.2 government Attitude vis-à-vis Dv

6.2.1 Being a major human rights concern, fighting against DV must be considered a priority 
task of the AG. Generally speaking, while it appears that DV is a serious problem that 
needs high-level attention from the AG through a visible commitment of the related gov-
ernment institution to place DV in their agenda, the Government’s functions and respon-
sibilities regarding DV are not clearly defined and DV is more considered as an exclusive 
CSOs’ area of activity.

28	 Definition	from	the	International	Labour	Organization
29	 This	happened	for	the	first	time	in	1980

5.12 Efficiency

5.12.1 The project could be considered as very efficient. The establishment of the RM in 5 Mu-
nicipalities and its consolidation in other 5 “olds” Municipalities were achieved with mini-
mal funding from the project budget. In addition, the RM was extended in 12 other Munic-
ipalities by other international donors that adopted the same methodology and activities 
of the project. Thus, the good results of the project were recognized by other interested 
donors and the impact of the project was enhanced thanks to their contribution.

5.12.2 The project was managed and implemented efficiently as compared to the Project Doc-
ument. No cost extensions were requested to face difficulties from the large number of 
the government institutions involved, uncertainty of their functions and responsibilities 
in relation to DV, and constant changes of staff especially at local level. In addition, the 
increased cost by the unexpected increased number of participants in training activities 
did not lead to cost extension requests. Thus, the project financial resources were used 
very efficiently to achieve the project objectives. 

5.13 Participation
5.13.1 Very broad participation could be considered as the main characteristic of the project 

starting from the project design. NAGVaT cooperated with central and local government 
authorities in designing the project, well focusing the activities in their most priority 
needs. As a result, government institutions considered RM more as their solution to DV 
issues than an outside solution proposed by the project. This was a fundamental ap-
proach that ensured the success of the project.

5.13.2 The project benefited from the synergy of all stakeholders involved in the activities 
including in particular the community of the targeted Municipalities, lawmakers in the 
Parliament, decision makers at the central and local levels, women victims of DV, inter-
national donors, etc. This was clearly demonstrated not only in the broad participation 
in capacity building activities but also in the very active participation in several networks 
and national activities included in the project or simply promoted by the project. “Faith 
against DV” (see 4.9) is a very good example of the high interest of the main religious 
groups to contribute against DV. The participation on the “Alliance of women” - a new 
structure established in 2013 in the new Parliament of Albania with all women members 
of the Parliament (MPs) –helped to sensitize law makers on the women situation and the 
most urgent steps to improve their status.

5.13.3 Participation of the representatives of all stakeholders in the AB, CaDV, and TWGs, trans-
ferred the ownership of the project to the above structures. This was fundamental for the 
development the necessary local institutional capacities to respond to the DV problems.

5.14 sustainability
5.14.1 The project outputs are in general sustainable. This is related in particular to the RM that 

was confirmed by the central and local government representatives, community leaders, 
women activists and women victims of DV, and international donors, as the only appro-
priate system to provide data and resolve priority concerns regarding DV. 

5.14.2 In addition, there are three main weaknesses related to the sustainability of the project 
results: (i) Government commitment in actions regarding DV remain very low. This is clearly 
demonstrated by the lack of state financing of services related to DV; (ii) Law enforcement 
remains very low in Albania. As a result, Municipalities are not sufficiently committed to 
positively respond to their responsibilities regarding DV; (iii) Staff turnover hampered sus-
tainability. This is related to cases of some trained local staff that changed positions.
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but in reality there are countless examples of discrimination. The available data from WBs 
suggest that DV is a widespread and serious problem in all countries in that region.

6.4.3 Considering all above the similarities, it is obvious that the methods and actions to fight 
against DV must be similar for the region. This means that WB countries need more and 
more to share successful experiences and the related lessons learned from the best 
practices. Thus, it is more effective and less costly to introduce a regional approach in 
fighting against DV.

6.5 unifying Definitions, statistics, and Actions against Dv

6.5.1 The regional approach in combating DV will help also to unify definitions and statistical 
data in order to reduce differences in the data obtained in each country and to make 
them comparable. In general, the WB countries are moving forward in defining DV in their 
legislation but the process is considered very slow32.Existing definitions and descriptions 
in legislative are not completely harmonized with the criteria for the formulation of an 
appropriate definition that derives from international documents. 

6.5.2 The common characteristic of definitions and descriptions of domestic violence that are 
present in the legislation of the countries in the region is that they do not clearly state 
that this is a specific form of gender-based violence. The second characteristic is that 
the governments previously defined domestic violence too narrowly, comprising mainly 
violence that occurs within a family relationship or a household. Thanks to this project, 
Albania made progress in completing legal and regulatory framework as agreed in inter-
national documents, and this experience could be valuable for the entire region. 

6.5.3 Statistics regarding DV are confused, not systemic, and in some cases not relevant. In such 
circumstances it is very difficult to measure progress in a specific country and/or to com-
pare WB countries. While the new system of RM was successfully implemented in Albania, 
other WB countries continue to test new methods to evidence DV and the related services. 

6.6 Promoting complaints about Dv

6.6.1. It is not enough to enact laws that prohibit and sanction acts of DV or laws that give victims 
of DV the right to claim damages. It is equally important to set up a system that gives women 
the opportunity to effectively complain about any infringement of their rights, including DV. 
When they bring this violence into the open, they should have easy access to the system that 
is designed to protect them. This means that the national legal system should offer adequate 
and effective procedures and remedies for victims of domestic violence. 

6.6.2. It is very important to promote such a system in Albania considering that the number of 
complaints in the police stations and consequently followed in courts remains very limit-
ed. It is the same for other countries of the WBs.

6.7 Rural versus urban in Dv

6.7.1 While it is evident that DV could not be considered any more in Albania as a rural phe-
nomenon only, due to the significant internal migration of the population, it is not for sure 
an urban phenomenon only. Thus, all activities related to DV and especially the RM must 
be extended in the rural population.

6.7.2 The new territorial administrative division of Albania already adopted by the Albanian 
Parliament made indispensible the above extension (see 1.3).

32 Nikolic, Dokmanovic, International Standards on DV, Belgrade, 2006.

6.2.2 In this respect, the question to be clearly addressed is the fulfillment by the AG of obli-
gations emerging from international standards and national laws, policies and practices. 
In order to answer this question, it is first necessary to better understand what role AG 
institutions could and should play in combating DV. In other words, what should the AG 
to international treaties and agreements do generally and specifically with respect to DV? 
This question must be presented in the center of the lobbying and awareness activities 
vis-à-vis the government institutions.

6.3 Abusers Forgotten?

6.3.1 Focusing on the victims of DV became a common approach for most of the related inter-
ventions implemented/supported by international donor’s agencies in Albania. Abusers 
whether are out of the loop or are targeted in some general activities with very question-
able effectiveness. As a result, the profile of abusers is not yet clearly defined that could 
help to better target the actions related to them. Violence is related either to a demonstra-
tion of their newly-acquired traditional masculinity or to their frustration of not measuring 
up to this tradition. 

6.3.2 Men social status and masculinity have been largely affected by the transition period. The 
improved social and economic position of some men led to the intensification of male and 
a renewed traditionalism of gender roles within the family. The decrease in the social 
and economic position of the others, led to the increase in status of incompatibility, social 
stress, and social isolation that increased the risk of wife abuse and contribute to men’s vi-
olent behavior in the family. Women’s social status has been also largely affected by poverty 
and unemployment that increased their dependency on man. This intensifies the connection 
between the re-domestication of women and a renewed traditionalism of gender roles on 
one hand, and DV on the other. Thus, men must be targeted in DV projects at the same 
level of importance with women. In addition, the awareness campaigns targeting both men 
and women must be considered the above profile of DV victims and abusers.

6.4 Regional Approach – a new Dimension in fighting against Dv

6.4.1 Due to its prevalence, violence against women and DV is a major human rights concern 
knows no boundaries of geography. It occurs in all countries and in all social classes. 
Thus, the widespread accuracy of DV makes it a global phenomenon that must be ad-
dressed not only in Albania, but also in other countries of the Western Balkan30 (WB) 
region. This is in line with the increased interest of the international community vis-à-
vis the DV in WB countries, and specifically with the European Parliament concerns on 
women’s rights in Balkan accession countries31. In the other side, the eagerness of the 
countries in the Western Balkans to be EU members increase their motivation to comply 
with international human rights standards.

6.4.2 All WB countries are presenting very similar characteristics: (i) WBs is undergoing tran-
sition from communism, and most of them experienced the war directly or were direct-
ly affected by the war’s consequences; (ii) All countries are presently facing economic 
difficulties and related social problems; (iii) Corruption, weak state institutions and the 
increasing crime rate are similarly prevalent in all countries; (iv) Traditional patriarchal 
model of gender relation still prevails in all countries; and (v)There is still a obvious similar 
gap between legislation and actual practice; women are equal with man in formal terms, 

30 The Western Balkans include Albania, Montenegro, Kosovo, Serbia, Bosnia and Herzegovina, and FYR of Macedonia.
31  European Parliament, Report on Human Rights in the Balkan Accession Countries, A7-0136/2013, April 2013.
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AnnEXEs
Annex 1: Terms of Reference of the evaluation
Introduction
Based on the successful model of the previous UN Trust Fund-supported project which ended 
in December 2009, the Albanian Network against Gender Violence and Trafficking (NAGVaT) 
proposed an up scaled intervention to develop a sustainable system at the local and national 
level to improve the response by the responsible institutions to DV survivors, and expand the 
support base in combating DV/VAW through advocacy, establishing cross-sector alliances and 
partnerships and capacity building activities. The three-year, $963,526 project was focused on 
both responses to victims of DV/VAW as well as prevention activities.

Project’s key areas of intervention included: (i) Supporting the effective cross-sectoral referral 
system piloted by NAGVaT in five municipalities (Shkodra, Rrëshen, Berat, Vlora and, Pogradec), 
and further replicating it in additional five other ones: Puka, Tirana-District 6 (former Textile 
Plant area), Elbasan, Lezha, Manza, whose population is equal to 32% of the total population 
of Albania; ((ii) Building the capacity of shelters and counseling centers in service provision to 
DV/VAW survivors through the development of a network that adopts shared standards, M&E 
system and data exchange; (iii) Establishing the necessary legal and regulatory framework, as 
well as the necessary work flow and documentation, to enable the subcontracting of capable 
institution that address DV/VAW by central and local government; (iv) Advocating for permanent 
budgetary provisions for activities against DV/VAW at the central and local level; (v) Lobbying 
for approval of all the by-laws mandated by the law against domestic violence (LDV), as well 
as the updating of the National Strategy Against Domestic Violence and the accompanying 
action plan; (vi) Engaging men and boys as agents of change in combating DV/VAW, involving 
religious leaders and teachers; and (vii) Organizing integrated awareness campaign applying 
creative use of both offline and online media. 

The project combined efforts to create and improve institutional mechanisms by building the 
capacity of five central government institutions and their offices in the ten targeted regions, the 
ten municipalities, twelve shelters and counseling centers, to mention some of the key partners, 
with the desired result of achieving a sustainable improvement of service provision for DV/VAW 
survivors as the primary beneficiaries, and a positive change in the overall societal reaction and 
response to DV/VAW. 

Making men and women aware of the laws and strategies to combat VAW; making the state 
provide more resources towards efforts to combat DV; further developing the capacity of 
governmental institutions at the central and local level to be engaged in efforts to combat VAW; 
setting the standards for services to VAW victims have been some of the strategies implement-
ed to ensure that by the end of the project DV/VAW issues are not  only a focus of NGOs but are 
sustained by state-funded resources and supported by a critical mass of citizens.

Project goal and objectives 
Overall goal of the project is: A sustainable system for addressing VAW in Albania developed. The 
project outcomes are as following: (i) Outcome 1: Legal framework is revised to more readily ad-
dress service provision’s needs at the central and local level; (ii) Outcome 2: Increased capacity of 
central and local authorities and CSOs in ten municipalities, to combat VAW/DV and support survi-
vors, from baseline to 80%, by mid of 2013; and (iii) Outcome 3: Youth, men and women in commu-
nities, including religious leaders, coming together to combat DV and support women at risk to DV. 

REcommEnDAtIons
7.1 Design Recommendations

7.1.1. There is need to drastically change the attitude of Government vis-à-vis the DV. Any 
future assistance to support actions against DV must consider monitoring of Government 
commitment versus the international standards. 

7.1.2. A regional approach dimension in combating DV in WBs is strongly recommended. This 
could include the establishment of the RM piloted in Albania, common activities and experi-
ence sharing on the appropriate definition of DV, legal remedies and procedures that should 
be in place, preventive measures that should be taken, necessary data collection and moni-
toring legislation and policies, sharing methodologies for awareness activities, etc.

7.1.3. The establishment of a regional network of NGOs active in fighting against DV is highly 
recommended

7.1.4. Men must be targeted in any future assistance to support actions against DV. 

7.1.5. Complaints about DV must be considered as an important performance indicator for proj-
ects in the DV issue.

7.1.6. The RM piloted in Albania must be adjusted considering the new territorial administrative 
division of the country.

7.1.7. The selected awareness activities must be updated according to the new profile of the DV 
that include also forced prostitution, physical and psychological violence of the “educated 
couples” so - called intellectuals, violence among youngsters in the high schools, etc.

7.1.8  It is largely confirmed that AG has significant limitations in financing itself the protec-
tion and rehabilitation measures against DV. Thus, any future assistance related to DV 
must promote partnership of the entire society against DV, including in particular pub-
lic-private partnerships.

7.2 management Recommendations

7.2.1. In any future project supporting networks actions against DV, it is recommended to clear-
ly divide partners’ responsibilities considering not only the geographic division criteria.

7.2.2. Considering the importance of coordinated actions against DV and the very large number of 
stakeholders involved at the central and local level, the establishment of a National Committee 
against DV by MoSWY could be a very useful measure to facilitate the actions against DV. 

7.2.3. The local government institutions must definitively resolved the appointment in the Mu-
nicipality of a coordinator for DV resolving also the question of her remuneration.

7.2.4  There is need to review RM considering also police as the first contact point for victims 
of DV.
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Project’s stakeholders
The project formed a joint effort by the NAGVaT members through a participatory process 
with several iterations, as well as meetings, discussions and data collection with and from the 
following organizations and partners, who have specific roles to play in the implementation of 
the project: (i) The mayors and staff from the municipalities of Shkodra, Puka, Rrëshen, Tirana-
District 6, Elbasan, Lezha, Manza, Vlora, Berat and Pogradec, who are indispensable partners in 
making the CaDVs and TWGs work taking on the leading role in their functioning and monitoring 
data base operation, as well as in providing for sustainable efforts against DV through budgeting 
and subcontracting services to specialized NGOs; (ii) Albanian shelters and counseling cen-
ters, three in Tirana - the Counseling Center for Women and Girls, Shelter for Abused Women 
and Girls, “Different and Equal”, Women’s Center “Light Steps” in Shkodra, Women’s Center 
“Kristal” in Berat, “ Vatra” Center in Vlora, Counseling Center for Women and Social Services 
in Kukes, the Multifunctional Community Center in Gjirokastër, Women’s Forum and “Other 
Vision” in Elbasan (there are 14 altogether in Albania), with whom NAGVaT conducted a prelim-
inary needs assessment and received expressions of cooperation for the implementation of the 
project in establishing common standards and data exchange, building a network, and ensuring 
capacity building for subcontracting opportunities; (iii) MoLSAEO Deputy Minister  and the Di-
rectorate of Equal Opportunities, with the Ministry being a key partner given its role as the lead 
responsible authority in LDV implementation, in completing the legal framework and updating 
the NGSE-DV and ensuring best practice dissemination based on the current UNTF-supported 
project the proposed up scaling in implementing a cross - sectoral DV referral system at the 
local level through CaDVs, as well as the database monitoring system; (iv) MoI Deputy Minis-
ter and National Anti-trafficking Coordinator, and the General Secretary, ensuring the support 
of the police departments in the ten municipalities in the well-functioning of CaDVs, as well 
as in providing 24-hours response to DV/VAW survivors; (v) MoE Deputy Minister, ensuring 
the support of the regional education offices in the ten municipalities as CaDV members, and 
assisting in the creation of peer groups and supporting the role of teachers in this respect; (vi) 
The Director of the Department of Public Administration (DAP) that supervises also the Train-
ing Institute for Public Administration (TIPA), who has been our partner in implementing the 
capacity building activities, especially at the central level; and (vii) Religious communities, with 
special emphasis on working with the women organizations within them, to reach out to the 
community on DV/VAW awareness.

Purpose of the Evaluation 
The Final external evaluation is a mandatory requirement for the UNTF at the end of the project 
implementation. The main purpose of the external evaluation is to assess the overall effective-
ness of the project in achieving goals, outcomes and outputs and to assess changes produced 
as a result of the intervention. The evaluation will also determine whether the project has been 
able to address the issues of sustainability of results and outcomes the project has achieved. 
Based on promising practice examples and lessons learned of the intervention, the external 
evaluation will also make recommendations for future interventions especially focused on the 
results of referral mechanisms as well as on the achievements accomplished against project 
results framework. In this respect External evaluation findings and recommendations will also 
be used by the Albanian Network against Gender-Based Violence and Trafficking with the pur-
pose of developing a potential new project in other districts of Albania. 

The project aimed at developing a sustainable system for addressing VAW in Albania. More con-
cretely, the project works to achieve the following objectives: (i) Complete the legal framework 
for combating DV in Albania; (ii) Complete the legal framework for enabling government insti-
tutions to subcontract NGOs for services related to combating VAW in Albania; (iii) Increase the 
capacity of government institutions at the local and central level to effectively implement pro-
grams to prevent and combat DV; (iv) Increase the capacity of NGOs that serve victims of VAW 
and make them eligible  for being subcontracting by government institutions; and (v) Contribute 
substantially to make VAW socially unacceptable among women and men, girls and boys. 

In order to attain these objectives, the activities build around four pillars: (i) The first pillar 
addresses the question of the availability of the necessary legal instruments to support the 
implementation of the LDV, with the expected result defined in terms of the increase in the 
number of government and non-government actors that rely or take advantage of an improved 
legal framework to address DV/VAW. The activities that were planned to feed into Outcome No.1 
indicator ensure that NAGVaT can authoritatively engage relevant partners on identified legal 
or normative gaps as a result of legislative review and analysis; deliver the content for these 
instruments through submission of drafts or appropriate draft revisions, in the case of legal 
acts, or of useful estimates in case of budgets; can lobby the relevant actors and decision-mak-
ers at the central and local level, for their approval; and can disseminate the information on the 
applicability of these approved acts. Hence, output  indicators  (Gaps and remedies to second-
ary legislation identified, with ownership and engagement by decision-makers and stakehold-
ers ensured and  completion of the legal framework enabling the government to subcontract 
institutions that provide services to address VAW) include not only the number of legal acts 
drafted and approved, number of cost estimates for services to address DV/VAW completed and 
submitted, number meetings with government entities at the local and central level, but also 
a measure of benefit by  these activities by an increased  number of NGOs that provide VAW 
services, which intended to bid for a government subcontract; (ii) The second pillar address-
es the need to increase the LDV implementing capacity for the central and local government 
institutions, as well as the NGOs, shelters and counseling centers that provide services to 
address DV/VAW. The proposed activities detailed for how the law should be implemented. 
The focus here was on building standards of service, a DV/VAW case tracking capability and a 
monitoring system for both the government and non-government partners, so that women, DV 
survivors can access better services, information could be shared between institutions, results 
better measured, and intervention for improvement can be planned more efficiently and effec-
tively; (iii) The third pillar is about instituting partnerships and cross sector alliances, with an 
expected result of more women receiving the services needed provided by a referral system 
that works, and in shelters supported by a nationwide network. This pillar includes three key 
partnership-building group of activities: a) establishing CaDVs in five new municipalities, and 
supporting all ten towards a gradual turn-over to the local government ownership; b) setting up 
and supporting a national network of shelters and counseling centers that serve VAW survivors; 
c) strengthening the community support base against DV through usage of online and offline 
media, public events and eliciting visible contribution from religious leaders; and (iv) The fourth 
pillar’s activities support the Community Coordinated Response build-up under pillar three, by 
focusing on the contribution of men and boys against VAW through setting up peer support 
groups and engaging them in project activities, but also paying attention to the issue of perpe-
trator rehabilitation. The outcome indicator framed in terms of the percentage increase on men 
and boys who believe that men can prevent VAW/DV and know the legal sanctions that this 
violence entails, measures a result in terms of primary prevention, an indispensable dimension 
in combating DV/VAW. 
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scope of work for the Evaluation team:

The evaluation team will be composed by three experts: 1. External Evaluation Expert and  
Evaluation Manager and Project Manager. The evaluation team will conduct the external evalua-
tion involving the project staff and other key stakeholders, including:

● Plan the evaluation design in coordination with steering committee members and 
program staff

● Review the project documentation and other sources of information 

● Plan, design, and coordinate the data collection process

Identification of the major stakeholders who are associated with the program 
to be interviewed. Composition of a survey team

Selection of representative sample of communities or groups to be inter-
viewed on the basis of agreed criteria.

Agreeing on the type of information to be collected

Preparation of checklists and other tools for data collection

Facilitate learning during the data collection exercise

● Collection of data

● Analysis of the data

● Preparation of a draft report and finalization after inputs from steering committee 
members.

● Present the findings to the steering committee members.  

● Present the findings to the Program staff and other local government officials: Evalua-
tion workshop  

● After having received feedback from the steering committee members– finalize the 
report in Albanian and English Language

The suggested evaluation questions are included in ANNEX 3.

objectives of the external evaluation

The objectives of the external evaluation are as below: (i) To evaluate specifically the results 
achieved (goal, outcomes and outputs) against the project log frame’s results; (ii) To evaluate 
appropriateness of working methodologies and approaches as well as selection of target groups 
with regard to impact on beneficiaries and social protection system; (iii) To evaluate organiza-
tional set-up and professional capacities of implementing network organizations with regard to 
needs of organizational and capacity development; and (iv) To provide forward-looking recom-
mendations, including those regarding the development of the next project intervention. More-
over, the outcome evaluation should look at the following: 

Relevance: To what extent did the project effectively focus and reach selected target groups – 
i.e. women and girls, men and boys, youth, community members in general, municipality 
staff and professionals of the official social protection system? To what extent does the 
program respond to the needs and priorities of the program participants? How success-
fully has the program been adapted to changing needs, shifts of priorities and with regard 
to improved impact during program implementation? 

Effectiveness: To what extent were the intended project goals, outcomes and outputs achieved 
and how? Are the selected methodologies and approaches (selection of target groups, 
form and frequency of intervention, duration of intervention etc.) appropriate and do 
they lead to the expected project goal. What are the strength’ and the weaknesses of the 
program? What are the potentials and the limits of the implementation set up and of the 
implementation capacities of the organization?

Efficiency: How efficiently has the project been managed and implemented as compared to 
the Project Document? How efficiently have the project resources been used to achieve 
project’s goal? 

sustainability: To what extent are achieved results, especially the positive changes generated 
by the project in the lives of women and girls at the project goal level, going to be sus-
tained after the project ends? In what way does the project prepare and mobilize local 
stakeholders to actively participate and to take over responsibility for future action in the 
measures initiated by the project to combat violence against women and children in the 
area? Has the capacity of the implementation partner (local stakeholders) been devel-
oped?  If so, in what areas and how?

Participation: To what extent have stakeholders (partners, local authority) been involved in 
the design, planning and implementation of the program? To what extent is the program 
designed to develop the necessary local institutional (governmental and/or non-govern-
mental) capacities to respond to the problem? 
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Annex 2: Main Outcomes and
Outputs33 including the final status

outcome 1: legal framework is revised to more readily address service provision’s 
needs at the central and local level. Final status

outputs

1. +Completion of the secondary legislation mandated in the LDV advocated for;

2. Input in developing the 2011-2014 NGSE-DV and respective work plan for 
Albania provided;

3. The legal framework enabling the government to subcontract institutions that 
provide services to address VAW completed;

4. Allocation of a permanent and significant budget line in ten target munici-
palities to initiatives and services to prevent and combat VAW advocated for;

Activities: Identified gaps and remedies to secondary legislation. Conceived to ensure 
that NAGVaT can authoritatively engage relevant partners on identified legal or nor-
mative gaps as a result of legislative review and analysis; deliver the content for these 
instruments through submission of appropriate drafts for approval, and disseminate 
the information on the applicability of these approved acts. Increasing the number of 
NGOs that provide VAW services, which intended to bid for a government subcontract.

outcome 2: Increased capacity of central and local authorities and csos in ten municipali-
ties, to combat vAw/Dv and support survivors, from baseline to 80%, by mid of 2013.

outputs

1. Capacity needs at the national and local level to address DV/VAW addressed;

2. Standards for subcontracts issued by central and local government institu-
tions for services to address VAW, as well as monitoring system for these 
subcontracts, established;

3. Services of counseling centers and shelters that serve VAW survivors stan-
dardized and improved;

Activities: Address the need to increase the LDV implementing capacity for the cen-
tral and local government institutions, as well as the NGOs, shelters and counseling 
centers that provide services to address DV/VAW. Building standards of service, a DV/
VAW case tracking capability and a monitoring system for both the government and 
non-government partners, so that women, DV survivors can access better services, 
information sharing mechanism between institutions, better results measurement, and 
efficient and effective planning system for interventions.

33 Drafted by the project team.

suggested methodology 

The following are suggested methodology approaches to be considered by the evaluation team 
while developing the methodology for this evaluation, in cooperation with the Commissioning 
Organization, Reference Group, and Advisory Group (see section 12: Evaluation Management 
below). 

● The evaluation, as a minimum requirement, should look at the changes that have hap-
pened in project beneficiaries due to project implementation and their participation in 
the program (including success stories);

● The evaluation should conduct a desk review of project documents and undertake field 
visits as necessary based on the evaluation methodology and implementation plan.

● The evaluation should use quantitative (e.g. surveys) and qualitative data collection 
methods such as semi-structured interviews (for example with focus groups, key infor-
mant, large groups, individual interviews, etc.) as necessary. 

● It is suggested that program participants be grouped in the evaluation based on their 
length of participation in the program.

● It is suggested that the evaluation is validated during all stages of its implementation – 
finalizing the ToRs and methodology; data collection; and report preparation - through 
planned, meaningful, and ethically sound interactions with  Commissioning Organization, 
Reference Group, and Advisory Group;

● Present the findings to the Program staff and other local government officials: conduct 
an Evaluation Workshop upon completion of the evaluation

output

The key deliverable of the final external evaluation shall be a written report based on a pro-
posed outline 

Evaluation inception report - an inception report should be prepared by the evaluators before 
going into the technical mission and full data collection stage.  

● It should detail the evaluators’ understanding of what is being evaluated and why, showing 
how each evaluation question will be answered by way of: proposed methods, proposed 
sources of data and data collection/analysis procedures. 

● The inception report should include a proposed schedule of tasks, activities and delivera-
bles, designating a team member with the lead responsibility for each task or product. 

● The inception report provides the project unit and the evaluators with an opportunity to 
verify that they share the same understanding about the evaluation and clarify any mis-
understanding at the outset.

Draft evaluation report - The Commissioning Organization and key stakeholders in the evalu-
ation should review the draft evaluation report to ensure that the evaluation meets the required 
quality criteria (see the UN Trust Fund evaluation report guidelines).

Final evaluation report – relevant comments from key stakeholders must be well integrated 
(see the UN Trust Fund evaluation report guidelines).  
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Annex 3: List of Interviews

name Position/Institution Phone
Ani Ruci President, “Refleksione” Association, Tirana +355 0682026525

Arbi mazniku Ministry of Education and Sports, Vice Minister

Arjeta Pero The Office of Social Assistance, Tirana Municipality, Unit No.6 +355 662030221

Anita Jaku Specialist of the Gender Equality, Municipality of Lezha +355 694311531

Aida bala The Office of Social Assistance, Tirana Municipality Unit No.6 +355 666321727

Albianavuka Municipality of Rreshen, DV coordinator +3554307901

Aurela Anastasi Executive Director, CLCI +355 682031447

Alba Agolli Coordinator, Refleksione +355 692975761

besmiraAliaj Municipality of Puka, DV coordinator, 2010-2011 +355 69338675

besmira selmani Municipality of Puka, DV Coordinator, 2011-2013 +355 685592455

Diamanda vito Elbasan Municipality, Mayer’s Chief of Staff +355 69 20 54 622

Elona gjebrea Ministry of Interior Affairs, Vice Minister

Edlira haxhiymeri Executive Director, Shelter +355 692070031

Elvana gedeshi CEMT, Monitoring and Evaluation Manager +355 69 20 33 826

Etleva sheshi Specialist, Department of Equal Opportunities’ Policies, Ministry of 
Labour Social Affairs and Equal Opportunities, Tirana

Erajldanasufi Coordinator for Gender Equality and VAW Elbasan Municipality +355 69 61 187 70

Esmeralda Kola Webmaster, Rreshen Municipality +355 697987495

Elizetabita Coordinator, KDHF, Municipality of Korca +355 692979466

FilloretaKodra Ex-Vice Minister of Social Welfare and Youth

Iris luarasi CCWG, Executive Director +355 682039555

Iva Zajmi Ex-Vice Minister of Interior

Irena stasa Director of Economic Aide, Municipality of Vlore +3555695294051

Jonida gezha Lawyer, CLCI +355 672754655

lindita senia Expert on actions DV in Elbasan Municipality +355 68 60 89 990

leonora leka Municipality of Pogradec, DV coordinator +355 692026525

milva Ekonomi Ministry of Health, Vice Minister

mirela Arqimandriti GADC, Executive Director +355 682059301

mehdi beqja Legal specialist, Municipality of Manez +355 693810433

nertila Koka SDHV, Vlore +355 672766440

naxhije Djaloshi Municipality of Puka, Specialist of Social Assistance +355 684078010

oltiana ndroqi Diakonia Agapes K.O.A.SH, Project Coordinator +3550672030565

Qazim sejdini Mayer of Elbasan

Rezarta Andoni NJDHF, Vlora +355 696573808

stela Prendi Municipality Unit 6, Specialist +355 662030221

Sheltiana Agaraj Kryegjyshata Bektashiane, Legal specialist +355 676096052

Zena Lika Municipality of Berat, DV coordinator +355695253404

outcome 3: youth, men and women in communities, including religious leaders, 
coming together to combat Dv and support women at risk to Dv.

outputs

1. CaDVs and TWG, that serve as referral systems for DV cases, in ten munici-
palities established and strengthened;

2. A national network of shelters and counseling centers that serve VAW survi-
vors established;

3. Support base for efforts to combat VAW/DV expanded;

4. Engagement by open-minded religious leaders in the efforts to fight VAW in-
creased;

Activities: Three key partnership-building group of activities: a) establishing CaDVs in 
five new municipalities, and supporting all ten towards a gradual turn-over to the local 
government ownership; b) setting up and supporting a national network of shelters 
and counseling centers that serve VAW survivors; c) strengthening the community 
support base against DV through usage of online and offline media, public events and 
eliciting visible contribution from religious leaders.

outcome 4: Primary prevention efforts in working with men and boys enhanced.

outputs

1. Engagement of men and boys in efforts to prevent and combat DV increased;

2. Discussion on effective education programs for DV perpetrators introduced and 
advanced

Activities: support the Community Coordinated Response by focusing on the con-
tribution of men and boys against VAW through setting up peer support groups and 
engaging them in project activities, but also paying attention to the issue of perpetrator 
rehabilitation. 

Note:  - fully achieved   - partially achieved
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Annex 5: Questionnaires

1 which do you think is more relevant to the division of responsibilities between network’s partners?

 Geographic division   

 By activities   

 Don’t know   

2 In your opinion, which is the target group that benefited more from the project?

 Women victims of DV  

 Man and boys   

 Students    

 Community   

 Staff of the NGOs   

 LG institutions   

 CG institutions   

3 what is your perception on the main focus of the project?

 Women and victims of DV  

 Violence against women  

 Establishment of a Referral System 

4 which should be the first contact point for Dv victims?

 City Hall    

 Police    

 Health centers   

 Shelters    

 Local TV channel   

5 Do you consider monthly meetings of caDv and twg as appropriate?

 Yes    

 No    

 Not important   

Annex 4: The Main Supporting Documents Reviewed

cEntER FoR EvAluAtIon, mAnAgEmEnt AnD tRAInIng (cEmt), Project Baseline Report, December 2011.

cEmt, Project Baseline Summary Report, December 2011.

cEmt, Manual of Indicators reference sheets, “Developing a sustainable system for addressing VAW in Albania”, 
December 2011.

cEmt, Indicators Performance Monitoring Reports for the Project “Developing a sustainable system for addressing 
VAW in Albania”, 2011, 2012, 2013.

cEmt, Training on Strengthening capacities of DV Specialists Regarding Using of the DV cases n E-System, Evalua-
tion Report, November 2011.

DAtAcEntRum, Basic study on the DV and the Albanian State Policy, October 2012.

EuRoPEAn PARlIAmEnt, Report on Women’s Rights in the Balkan Accession Countries, A7-0136/2013.

govERnmEnt oF AlbAnIA, Governmental Program 2013-2017, June 2013.

mosAEo, National Strategy for Gender Equality, 2011-2015.

nAgvat, Training on strengthening capacities of DV specialists regarding using of the E-system, November 2011.

nEtwoRK AgAInst gEnDER-bAsED vIolEncE DhE tRAFIKImIt AnD tRAFFIcKIng, Developing a sustain-
able system for addressing Violence Against Women in Albania, Project Proposal, November 11th, 2009

nEtwoRK AgAInst gEnDER-bAsED vIolEncE DhE tRAFIKImIt AnD tRAFFIcKIng, “Establishment of the 
referee inter-sectoral mechanism for the cases of domestic violence in the local level, 2010.

hDPc, Evaluation Report of the project “Making real: Implementing the Law against DV in Albania”, March 2010.

InstAt, Sweden, UN Albania, UNDP, Domestic Violence in Albania, National population-based Survey, 2013.

KPmg Albania, Independent Auditor’s Report for the year ended 31 December 2011, February 2012.

KPmg Albania, Independent Auditor’s Report for the year ended 31 December 2012, February 2013.

nikolicv., Dokmanovic m., International Standards on DV, Belgrade, 2006.

PRoJEct cooPERAtIon AgREEmEnt No. TF/SVK/2010/01 Between The UN Development Fund for Women And 
REFLEKSIONE ASSOCIATION, July 2010.

REFlEKsIonEAssocIAtIon, Management response from the Network regarding the Evaluation Report, “Making it 
real: Implementing the DV Law in Albania”, May 10, 2010.

REFlEKsIonE AssocIAtIon, Narrative annual and/or 6-months Progress Reports for the Project “Developing a 
sustainable system for addressing Violence against Women in Albania”, 2010,2011,2012,2013.

REFlEKsIonE AssocIAtIon, Final five-months progress report, June, 2014.

REFlEKsIonE AssocIAtIon, Strategic Plan for the Organization, 2006.

REFlEKsIonE AssocIAtIon, The national conference “Violence is a crime! Act Now! A real man never hurts a 
woman!”, Summary Report, December 2011.

REFlEKsIonE AssocIAtIon, National Conference on DV, Summary Report, May 2014.

REFlEKsIonE AssocIAtIon, Manual of Policies and Procedures, 2013.

REFlEKsIonE AssocIAtIon, Main Modules of Training on E-System, October 2011.

sIDA, sIPu, Data Centrum, Swedish community program 2012-2015, Study on domestic violence and the state 
police, 2012.

unDP, Austrian Cooperation, MoLSAEO, UNIFEM, Gender Equality and Local Governance, 2012.
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12 If yes, how do you assess the trainings?

 Excellent    

 Very good   

 Good    

 Not good    

 Very low level   

13 to what extent has the training been relevant for your work? 

 Extremely relevant   

 Relevant    

 Somewhat relevant   

 Not relevant   

 Don’t know   

14 what is the basic problem for the network of shelters?

 Lack of financing resources  

 Low level of staff’ skills  

 Inadequate infrastructure  

 Lack of confidentiality  

15 In your opinion, what are the main reasons of the decreased local budget regarding Dv?

 Lack of information on the legal obligations  

 Lack of understanding of the legal framework  

 Poor information on the gravity of DV   

 Frequent changes of the staff    

 Economic crisis     

 Lack of commitment of the decision makers  

6 Do you think that Rm is an appropriate system regarding Dv?

 It is a very good system  

 It is a good system   

 It is not a good system  

7 give reasons why, if you considered the system as “good” or “very good”.

 It is a very simple one    

 No need for extra work    

 Well adopted to the local administration level  

 Resolve problems of the victims of DV   

 Provide all necessary information   

8 which according to you is the most priority intervention to combat Dv?

 Completing legal and regulatory framework  

 Law enforcement     

 Both of above actions    

9 Do you fill more informed or more sensitized by the project’s activities regarding Dv?

 Informed    

 Sensitized   

 Both    

 Don’t know   

10 Do you think the capacity building activities were relevant?

 Yes, very relevant   

 Yes, relevant   

 Not relevant   

 I don’t know   

11 Did you participate in the project formal trainings? 

 Yes    

 No    
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chARt 5: Do you 
consider monthly 
meetings of CaDV and 
TWG as appropriate?

chARt 6: Do you 
think that RM is an 
appropriate system 
regarding DV?

chARt 7: Give reasons 
why, if you considered 
the system as “good” or 
“very good”.

chARt 8: Which 
according to you is the 
most priority intervention 
to combat DV?

chARt 1: Which do 
you think is more 
relevant to the division 
of responsibilities 
between network’s 
partners?

chARt 2: In your 
opinion, which is 
the target group that 
benefited more from 
the project?

chARt 3: What is your 
perception on the main 
focus of the project?

chARt 4: Which 
should be the first 
contact point for DV 
victims?

Annex 6: Survey Results
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chARt 15: In your opinion, what are the main reasons of the 
decreased local budget regarding DV?

chARt 13: To 
what extent has 
the training been 
relevant for your 
work?

chARt 14: 
What is the 
basic problem 
for the network 
of shelters?

chARt 9: Do you 
fill more informed or 
more sensitized by 
the project’s activities 
regarding DV?

chARt 10: Do you 
think the capacity 
building activities were 
relevant?

chARt 11: Do you 
participate in the 
project’s formal 
trainings? 

chARt 12: If yes, 
how do you assess the 
trainings?
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